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The Honorable John Tanner 
House of Representatives 

The Honorable James R. Sasser 
The Honorable Albert Gore, Jr. 
United States Senate 

This report responds to your concerns about a ‘I&year lease and 
cooperative agreement signed on August 28,1941, by the U.S. Department 
of the Interior’s Fish and Wildlife Service (FWS) and the state of Tennessee 
pertaining to Reelfoot Lake. Hundreds of thousands of fishermen, hunters, 
wildhfe observers, and other recreational users visit the lake annually. The 
lake also captures drainage from highly productive but highly erodible 
cropland bordering the lake and the streams that empty into it. 

Under the terms of the lease agreement, FWS assumed certain 
responsibilities for the preservation and enhancement of the state-owned 
lake and established the Reelfoot National Wildlife Refuge on about 7,800 
acres leased from the state. Because the condition of Reelfoot bake has 
continued to deteriorate over the life of the lease, you asked us to (1) 
determine the extent to which FWS has complied with the terms of the 
lease agreement and (2) identify the primary causes of the lake’s 
deterioration, options for improving the lake’s condition, and barriers to 
implementing those options. 

Results in Brief agreement. The lease provides FWS with considerable latitude in carrying 
out its terms. The Tennessee Wildlife Resources Agency (IVRA), the state 4 
agency responsible for managing fish and wildlife programs for the lake as 
well as administering the lease, agrees that FFVS has complied with the 
lease. 

The primary causes of the lake’s accelerated aging and deteriorated water 
quality have been well documented. They are (1) silt reaching the lake, 
primarily from cropland in Tennessee, and (2) the accumulation of 
undecomposed organic material, which is aggravated by the lake’s 
artificially maintained stable water level. The options for improving the 
lake’s condition have also been well documented. Constructing additional 
silt retention basins near the lake and in the lake’s watershed and 
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increasing the use of soil conservation practices would reduce the amount 
of silt reaching the lake. Allo* more natural fluctuations of the lake’s 
water level and conducting periodic major drawdowns of the lake would 
help dry up and consolidate the silt and kill unwanted vegetation. 
Implementing these options would be costly, and some landowners have 
resisted efforta by FWS and TWRA to acquire the land or easements needed 
to construct a silt retention basin near the lake and to fluctuate the water 
to a higher level-efforts that are beyond tie requirements of the lease 
agreement. However, a more form idable barrier facing FWS and TWM 
appears to be the difticulty of implementing a program  that will ensure the 
long-term  preservation of the lake wNe at the same tune maintaining a 
balance between competing agricultural and recreational interests. 
Overcoming these barriers will require public policy decisions involving all 
the parties likely to be affected by the choices made. 

Background Located in northwestern Tennessee and southwestern Kentucky, Reelfoot 
Lake was formed by the New Madrid earthquakes of 1811 and 1812 and is 
Tennessee’s largest natural lake, encompassing about 16,600 acres. The 
lake is mainly spread over two counties in TennesseeL&e and Obion. 
The remaining small portion of the lake is in Nton County, Kentucky. 
Reelfoot lake is surrounded by bluffs to the east and flat, fertile 
M ississippi River bottom land to the north, west, and south. In addition to 
its recreational and agricultural benefits, Reelfoot bake and its 
surrounding wetland provide habitat for various fish and wildlife species, 
including the endangered bald eagle and m igratory waterfowl that use the 
lake as part of the M ississippi waterfowl flyway. 

All freshwater bodies undergo a natural enrichment .and aging process 
(called eutrophication), which may take several thousand years to 
complete. However, Reelfoot hake’s aging process has been hastened by l 

human influence in the lake’s watershed, and the lake appears to be in the 
latter stage13 of its natural ecologicaJ evolution towsrd a forested swamp. 
Less than 200 years after its formation, the lake’s mean depth has 
decreased from  about 20 feet to about 6 feet; over 40 percent of the lake is 
3 feet deep or less. 

Because the state-owned lake was deteriorating as a wildlife habitat in the 
early part of this century, establishing a national wildlife refuge on the lake 
and jointly undertaking efforts to restore the lake were considered to be of 
benefit to the state of Tennessee and the federal government. Under the 
1041 lease agreement, FWS received a 7byear lease on about 7,800 acres of 
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the lake’s area, mostly land but also part of one of the lake’s basins. The 
Reelfoot National W ildlife Refuge now encompasses an additional 641 
acres in Tennessee and 2,039 acres in Kentucky that FWS has subsequently 
acquired. The small portion of the lake that is in Kentucky is within the 
rws-owned refuge land. (App. I contains a map of Reelfoot Lake and 
vicinity.) 

The Reelfoot Lake 
Lease Agreement 
Gives FWS Major 
Responsibilities 

Under the 1941 lease agreement and subsequent changes to it, FVVS has 
major responsibilities both within the Reelfoot National W ildlife Refuge 
and over the entire lake. W ithin the refuge, FWS is to, among other things, 
(1) operate and maintain the refuge, (2) dig and maintain water circulation 
channels and boat access trails, (3) take steps it considers practical and 
necessary to control siltation through the construction and maintenance of 
silt retention basins and erosion control works, and (4) control 
undesirable vegetation. FWS and TWRA are to cooperate in the latter three 
efforts in the portion of the lake managed by TWRA 

The lease agreement also requires FWS to operate and maintain the water 
control structures-dam  and spillway gates-located at the south end of 
the lake and to maintain a water level of not more than 3 feet above and 
below the spillway level at the time the lease was signed (232.2 feet mean 
sea level). In addition, the lease agreement allows Fws, with perm ission 
from  the state of Tennessee, to temporarily drain the lake to a level that 
would allow cleaning, removing, or destroying undesirable plant or animal 
life. FWS cannot, however, drain the lake entirely. Appendix II contains 
more details on rws responsibilities under the lease agreement. 

F’W$ Has 
Substantially 
Coniplied W ith Its 
Responsibilities 
Under the Lease 
Agreement 

In our view, rws has substantially complied with its responsibilities under 
the lease agreement, and TWRA agrees. Neither the original 1941 lease 
agreement nor subsequent changes to it specify standards that FWS is to 
achieve in fuMUng its responsibilities under the lease or the time within 
which FWS is to take various actions. Consequently, the lease affords FWS 
considerable latitude in f&llhng its lease responsibilities. Additionally, 
under the lease agreement, FWS’ fulfihment of its responsibilities is 
contingent on the availability of funds. The lease agreement does not 
require FWS to seek funds nor does it specify a timetable for FWS to obtain 
funds. In commenting on a draft of this report, TWRA stated that it would 
like to have seen FWS pursue funding more aggressively in order to assist 
the state in accomplishing what remains to be done at Reelfoot bake. 
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Over the life of the lease, FWS has managed and protected the leased area 
as a national wildlife refuge and, from  time to time, has sought and/or 
received appropriated funds to make various capital improvements and 
enhancements to the lake. These improvements and enhancements 
include (1) using primarily mechanical and chemical methods to remove 
undesirable aquatic vegetstion and to dig and maintain circulatory 
channels and boat access trails and (2) constructing and maintaining silt 
retention basins and erosion control works within the refuge ss called for 
in the lease agreement. W ith few exceptions, FWS has also maintained the 
lake’s water level within the level required by the lease, that is, not more 
than 3 feet above and below the 1941 spillway level. vws and TWRA officials 
are generally satisfied with the joint’management established by the lease 
and mutually wish to retain the shared responsibilities. Appendix III 
discusses Fws’ compliance with the terms of the lease agreement in more 
detail. 

Silt md ln the last decade, studies by FWS, TWRA, the U.S. Army Corps of Engineers, 

Undecomposed and others have confiied that the primary causes of Reelfoot Lake’s 
accelerated aging and deterioration are (1) silt-which includes eroded 

Organic Material, soil and nutrients such as phosphorous and nitrogen-that is rapidly filling 

Aggravated by a the lake and its surrounding wetland, primarily from  cropland in 

Stable Water Level, 
Tennessee, and (2) the accumulation of undecomposed organic material, 
which is aggravated by the lake’s artificially maintained stable water level. 

Are Causing Reelfoot Together, these two causes have resulted in, among other things, a 

Lake’s Deterioration deterioration in wildlife habitat and an increase in undesirable aquatic 
vegetation. Such vegetation clogs the lake, interfering with fishing and 
other recreational pursuits, and reduces the oxygen available for fish and 
organisms in the lake. 

Although siltation is worse in some areas of the lake than in others, silt is 
filling the lake at an average rate of 1 foot every 30 years. Siltation has 
been difficult to control because the cropland bordering the lake and in its 
watershed is highly productive but highly erodible, with topsoil in some 
areas rsnging from  30 to 40 feet deep. Because of the abundance of rich 
topsoil, farmers in the area tend to place less importance on soil 
conservation, thus increasing the amount of silt entering the lake. 

l 

Moreover, for about the first 60 years of the lease, FWS generally followed a 
management policy of maintaining Reelfoot Lake’s water level as close as 
possible to the water level at the time the lease agreement was signed. 
According to one study, for example, under this policy rws managed the 
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water level within 6 inches of the 1941 level 76 percent of the time 
between the early 1970s and the m id-1980s. FWS followed this policy in an 
attempt to strike a balance between agricultural interests, who would 
prefer that the lake’s water level not be raised because of the increased 
risk of flooding thousands of acres of prime Tennessee and Kentucky 
cropland, and recreational interests, particularly owners of boat docks and 
motels, who would prefer that the lake’s water level not be lowered 
because doing so would adversely affect activities on the lake. FWS also 
wished to prevent damage to private and state lands and facilities for 
which it may be liable. This policy complied with the terms of the lease 
agreement, which allow but do not require FWS to fluctuate the lake’s 
water level up to 3 feet above and below the 1941 spillway level and to 
temporarily dram  most of the lake. However, the policy has also been 
identified ss a major contributing cause of the lake’s continued 
deterioration. More natural water level fluctuations-beyond those that 
have occurred because of rainfall1 -could have slowed deterioration 
resulting from  siltation and undesirable aquatic vegetation. 

Options for Improving The studies mentioned earlier have identified options for improving 

Reelfoot Lake’s Reelfoot hake’s condition by either reducing the silt reaching the lake or 
by drying up and consolidating the silt and killing the undesirable 

Condition vegetation in the lake. Options identified for reducing the silt reaching the 
lake include (1) constructing additional silt retention basins near the 
mouth of Keelfoot Creek and in other locations in the lake’s watershed 
and (2) increasing the use of soil conservation and erosion control 
practices, by, for example, converting some cropland near the lake back 
into forest, pasture, and wetland. Two options have been identified for 
addressing the silt and vegetation problems in the lake. The first option is 
to acquire land and take other steps necessary to allow FWS to change its L 
current policy of maintaining the lake at a stable water level to a policy 
that provides for more natural water level fluctuations, coupled with 
periodic major drawdowns every 6 to 10 years. The second option is to 
dredge or excavate the accumulated silt. 

status of options to According to FWS, over 98 percent of the silt reaching Reelfoot Lake comes 
Reduce the Silt Reaching through Reelfoot Creek in Tennessee. FWS and TWRA are now attempting to 
the L@ke acquire the land needed to construct a silt retention basin outside the 

boundaries of the refuge, near the mouth of Reelfoot Creek. Construction Y 

‘Reelfoot Lake’s wster level has experienced some natural fluctuation due to Mall. Data tim 
lnterlor’s U.S. Geological Survey indicate that for at lea& some period during 27 of the first 60 years of 
the lease, the lake level exceeded 283.2 feet mean sea level. 
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of this basin is beyond the requirements of the lease agreement. The basin 
will capture an estimated 70 percent of the silt coming into the lake from  
the creek. Current plans call for FWS to acquire about 1,100 acres and TWRA 
to acquire about 3,200 acres of private land for this project, and the 
Congress hss appropriated $2 m illion for FM acquisitions. As of July 1992, 
TWRA had acquired about 260 acres of its share, but FM had not acquired 
any land. FWS and TWRA are attempting to acquire the land needed for this 
as well as other projects from  willing sellers; consequently, neither agency 
is contemplating acquisitions through condemnation at this time? In 
commenting on a draft of this report, TWRA stated that it would like FWS to 
be more aggressive in its efforts to help with silt control projects. 

The U.S. Department of Agriculture’s Agricultural Stabilization and 
Conservation Service (ASCS) and Soil Conservation Service (scs) continue 
to help farmers institute better management practices and take other 
actions to reduce runoff from  eroding cropland. In 1968, for example, scs 
began construction of the first of 16 planned silt retention basins in 
Reelfoot Lake’s watershed to help control silt coming into the lake. As of 
the end of 1991, scs had completed eight of these structures. Between 1980 
and 1990, ASCS conducted a Reelfoot L&e Rural Clean Water Project that 
provided farmers with Bnancial incentives and technical assistance to 
employ the best management practices to control runoff from  highly 
erodible cropland into the stresms that carry silt into Reelfoot Lake. 
During this N-year project, ASCS spent almost $3.4 m illion to help reseed 
over 26,000 acres of cropland, converting it into pasture. ASCS reported that 
this resulted in preventing the erosion of about 800,000 tons of soil 
annually by 1990. 

Status of Options to Dry 
Up and Consolidate Silt 
and Kill Undesirable 
Vegetation in the Lake 

In July 1989, FWS issued an environmental impact statement on water-level 
management of Reelfoot Lake that describes its preferred alternative for l 

drying up and consolidating the silt and killing the undesirable aquatic 
vegetation accumulating in the lake. This alternative water-level 
management program  integrates dynamic water-level fluctuations of at 
least 2 feet each year-varying between 280 feet and 284 feet mean sea 
level depending on rainfall and other climatic conditions-with major 
drawdowns every 6 to 10 years. Other studies have called for new water 
control structures, such as a new spillway, to better accommodate raising 
snd lowering the lake’s water level. 

*A state or federal government may take private property for public use. under its author& (eminent 
domain); however, jwt compensation must be paid tn the owner. 
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The f¶.rst step in implementing FWS’ integrated water-level management 
program  is to conduct a major drawdown and follow that with raising the 
water level to 284 feet mean sea level. However, implementation of this 
program  could take years and csn be done only after major measures to 
m itigate the effects of drawing down the lake and fluctuating the water 
level have been completed. The lease agreement gives FWS the authority to 
fluctuate the lake’s water level by up to 3 feet above and below the 1941 
spillway level and to temporarily dram  most of the lake. However, the 
Department of the Interior stated in its comments on a draft of this report 
that this authority does not absolve rws from  the legal and environmental 
effects of such management actions. Fluctuating the water level could, for 
example, damage private and state lands and facilities as well as 
archaeological resources. 

The m itigation measures needed before the lake’s water level can be 
rsised include, among other things, (1) acquiring land or easements in both 
Tennessee and Kentucky, so that water csn be allowed to flow over the 
land when the level is raised; (2) making modifications to a state park and 
community sewage treatment facilities a&cent to the lake to 
accommodate the higher water level; and (3) completing archaeological 
surveys of and taking actions to protect cultural resources, such as Indian 
mounds, that may be inundated. Several of the m itigation measures, such 
as land acquisition, would occur outside the leased area and are thus 
beyond the requirements of rws’ lease with the state of Tennessee. As of 
July 1992, TWRA had acquired over 2,300 acres of Tennessee land to enable 
water-level fluctuations but stated in its comments on a draft of this report 
that it needed rws’ assistance to acquire land in Kentucky, since TWRA 
cannot acquire land there. TWRA would like to see rws make more 
aggressive efforts to acquire Kentucky agricultural land, thus allowing the 
lake’s water level to be raised. 6 

A major drawdown would lower the lake’s water level by up to 4 feet using 
the existing water control structures (exposing about 60 percent of the 
lake’s bottom ) and by up to 8 feet using new water control structures 
(exposing about 86 percent of the lake’s bottom ). The drawdowns would 
begin in early June and end in m idJuly. A  m inimum of 120 days would be 
allowed for drying and aeration, and refilling would begin in November 
and be completed during the winter months. Because the lake is owned by 
the state of Tennessee, with the small portion in Kentucky owned by WS, 
no land or easements need be acquired, and a major drawdown could be 
accomplished with little or no impact on the state of Kentucky. (A possible 
exception is that the drawdown could temporarily lower Kentucky’s 
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groundwater tables.) At present, FWS has not completed the mitigation 
measures required before a major drawdown can be conducted. According 
to Interior’s comments on a draft of this report, archaeological surveys will 
cost FWS hundreds of thousands of dollars, for which funding will have to 
be obtained. Other negative effects that would need to be addressed or 
mitigated before conducting a major drawdown include, among other 
things, reduced waterfowl habitat, public access to open water, tourism, 
and use of the lake by businesses; fish kills and their associated odors; loss 
of cypress trees; and fewer fish available ss food for bald eagles. 

Because of the need for mitigation measures, FWS plans to implement its 
integrated water-level management program in two phases. The interim 
phase does not require major mitigation measures. In this phase, begun in 
May 1991, the lake’s water level is allowed to rise about 1 foot above the 
lake’s 1941 level during the nongrowing season (November 16 to April 16) 
and about one-half foot above the 1941 level during the remainder of the 
year. FWS believes that it cannot raise the water level any bigher until, 
among other things, additional land or easements have been acquired and 
modifications have been made to community sewage treatment facilities. 
The second phase of the integrated water-level management program will 
be implemented incrementally ss the needed mitigation measures are 
completed. For example, once appropriate mitigation measures are in 
place, FWS will pursue options that will allow a major drawdown before 
completing the measures needed to raise the lake’s water to the higher 
level called for in the program. 

Some farmers, primarily in Kentucky, are concerned that the plan to raise 
the lake’s water level about 1 foot through April 16 of each year in the 
interim phase will require them to delay the planting of early crops. In 
their view, the higher water levels will also reduce the lake’s ability to 
capture drainage from their cropland, especially during periods of heavy 6 
rainfall. During the period that FWS interim phase has been in effect, 
however, agricultural interests have not been significantly affected. 

A draft of FWS’ environmental impact statement also considered the option 
of dredging or excavating to remove the accumulated silt. Several of those 
who commented on FWS’ draft favored this alternative because it would 
have increased the lake’s depth without having to raise the lake’s water 
level. However, FWS rejected this option as infeasible because of the high 
costs (ranging from $6 million to $27 million) and operational difficulties it 
presented, such as disposing of the dredged material and dredging around 
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the msny stumps and logs in the lake. Appendix IV discusses options for 
improving Reelfoot Lake’s condition in more detail. 

Barriers to One barrier to implementing the options for improving the condition of 

Implementing the Reelfoot Lake is their costs, which are estimated to run into the tens of 
m illions of dollars. In addition, some landowners are resisting efforts by 

Options for Improving FWS and TWRA to acquire the land or easements needed to construct the silt 

Reelfoot Lake retention basin near the mouth of Reelfoot Creek or to raise the lake’s 
water level higher than about 1 foot above the lake’s 1941 level. What 
appears to be a more form idable barrier, however, is the need to maintain 
the existing balance between agricultural and recreational interests while, 
at the same time, implementing a program  to ensure the long-term  
preservation of the lake and its accompanying benefits to agriculture, 
recreation, and wildlife. In commenting on a draft of this report, Interior 
stated that completion of the m itigation measures identified in FWS’ 
environmental impact statement will decrease or elim inate many of the 
barriers now existing between conflicting interests. For example, Interior 
stated that the acquisition of the designated land needed to allow raising 
the lake’s water level would elim inate potential conflicts with agricultural 
interests. Acquiring this land from  willing sellers, however, will be di8icult 
and has thus far not been accomplished. 

The difficulty FWS and TWRA have had in implementing options for 
improving the lake’s condition is demonstrated by the agencies’ recent 
efforts to change rws’ management policy of maintaining the lake’s water 
level as close as possible to the 1941 level. In 1986, TWFW requested and FWS 
agreed to a transfer of control of the lake’s spillway to TWRA. TWFU 
subsequently began a major drawdown of the lake’s water level in May 
1986 to address the problem  of siltation and its impact on the lake’s 
declining fish population. 

The transfer of spillway control to TWRA resulted in a lawsuit by a group of 
citizens concerned about the potential impact of such an action on many 
of the lake’s resources. Because of the litigation, FWS and TWFU agreed that 
FWS should retain control of the spillway. FWS’ 1989 environmental impact 
statement was prepared as a result of the litigation, and a subsequent 
lawsuit concerning the adequacy of the statement was resolved in favor of 
FWS and TWRA in December 1990. These cases affirmed FWS’ authority under 
the terms of the lease agreement to initiate more dynamic fluctuations and 
major drawdowns of the lake’s water level. 
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While FWS has raised the lake’s water level up to about 1 foot above the 
1941 level in both 1991 and 1002, it has not completed the m itigation 
measures necessary to conduct a major drawdown or to raise the lake’s 
water to the higher level called for in its integrated water-level 
management program . Completion of the measures to fully implement this 
program  could take years, and the opposition of the competing 
agricultural and recreational interests will have to be overcome. 
Meanwhile, the condition of Reelfoot bake continues to deteriorate. 

Conclusions While FWS has substantially complied with the terms of the lease 
agreement, the lake continues to deteriorate because of siltation and the 
accumulation of undecomposed organic material, which is aggravated by 
the artificially maintained stable water level. Options are available and 
plans are under way-both within and beyond the requirements of the 
lease-to improve the lake’s condition by (1) constructing a silt retention 
basin near the mouth of Reelfoot Creek and controlling soil erosion in the 
lake‘s watershed to reduce siltation and (2) implementing an integrated 
water-level management program  to correct the problems associated with 
the long-standing stable water-level management. However, the costs of 
these options and the difficulties of both acquiring the needed land or 
easements from  willing sellers and m itigating the effects-many of them  
economic-on agricultural and recreational interesta are form idable 
barriers. Overcoming these barriers will require public policy decisions 
involving the federal government, state and local governments in 
Tennessee and Kentucky, and the divergent agricultural and recreational 
interests that will be affected by these decisions. Ultimately, participants 
in this decision-making process will need to decide whether the benefits of 
preserving Reelfoot Lake for future generations outweigh the costs, 
sacljfices, and tradeoffi that will be associated with Reelfoot Lake’s 
sl,llvival. 6 

Agency Comments We requested and received written comments on a draft of this report 
from  the Departments of the Interior, Agriculture, and Defense; TWRA, on 
behalf of the state of Tennessee; and the Commonwealth of Kentucky. 
These entities generally agreed with the information in the report, and we 
incorporated their comments where appropriate. 

In the draft of this report, we stated that FWS did not plan to conduct a 
msjor drawdown until all m itigation measures had been completed so that 
the lake could be refilled up to the 284 feet mean sea level called for in 
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FWS’ integrated water-level management program . In its comments on the 
draft report, TwRA questioned the need for sll the m itigation measures to 
be in place for FWS to conduct a major drawdown. TWRA pointed out that 
the acquisition of land and modifications to state park and community 
sewage treatment facilities are required to raise the lake’s water level but 
are not required to conduct drawdowns. Likewise, the Department of the 
Interior stated that FWS could implement the second phase of its integrated 
water-level management program  incrementally as m itigation measures 
are completed, rather than waiting until all the messures are in place 
before beginning the second phase. According to an FWS regional official, 
once the appropriate m itigation measures are in place, Fws will pursue 
options that will allow a nu+jor drawdown before completing the measures 
needed to raise the lake’s water level to the higher level called for in the 
program . The Department of the Interior’s and TWRA’S comments and our 
evaluation of them  sre included in appendixes V and VI, respectively. 

The Commonwealth of Kentucky stated in its comments, which are 
included in appendix VII, that it is very interested in stopping the 
deterioration of Keelfoot Lake. Kentucky said that it will intensify its 
efforts and that it stands ready to cooperate with other agencies to reduce 
erosion and siltation and prolong the life of the lake. However, Kentucky 
also stated that FWS’ integrated water-level management program  causes 
concern to its citizens because periodic drawdowns and water level 
fhrctuation would adversely affect recreation, tourism , and agricultural 
interest. Kentucky urged that water-level control remain with FWS. As we 
concluded earlier, Kentucky along with other affected parties will need to 
decide whether the benefits of preserving Reelfoot Lake for future 
generations outweigh the costs, sacrifices, and trade-of& that will be 
associated with its survival. 

The Departments of Defense and Agriculture concurred with our draft 
report. Their written comments are included in appendixes VIII and IK, 
respectively. 

Scope and 
Metihodology 

To determ ine the extent to which FWS has fulfilled its lease responsibilities, 
we reviewed the original lease and cooperative agreement and subsequent 
changes to the lease, identifying FWS’ and the state of Tennessee’s 
responsibilities. We slso obtained and analyzed documentation on the 
actions FWS has taken over the years to fulfill its responsibilities, including 
the agency’s requests for and receipt of appropriated funds. We discussed 
FWS’ execution of its lease responsibilities with officials from  FWS 
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headquarters in Washington, D.C., its regional office in Atlanta, Georgia, 
and the Beelfoot National W ildlife Refuge; officials from  TWRA and other 
Tennessee state agencies and a local governmene and interested private 
citizens in Tennessee. 

We obtained information from  and held discussions on the causes of the 
lake’s deterioration, options for improving the lake’s condition, and 
barriers to implementing the options with (1) the above officials, (2) state 
and local government officials and interested private citizens in Kentucky, 
and (3) officials from  the U.S. Army Corps of Engineers, ASCS, and scs, 
which have studied and taken various actions to help improve the 
condition of Beelfoot Lake. 

Our work was conducted from  October 1990 through July 1992 in 
accordance with generally accepted government auditing standards. 

Unless you publicly announce its contents earlier, we plan no further 
distribution of this report for 30 days after the date of this letter. At that 
time, we will send copies to the Secretaries of the Interior, Agriculture, 
and Defense; the Director, Office of Management and Budget; the 
Governor of the state of Tennessee; the Executive Director of TWRA; the 
Governor of the Commonwealth of Kentucky; the Commissioner of the 
Kentucky Department of F’ish and W ildlife Resources; and interested 
congressional committees. We will make copies available to others on 
request. 

Please contact me at (202) 276-7766 if you or your staff have any questions. 
Major contributors to this report are listed in appendix X 

James Duffus III 
Director, Natural Resources 

Management Issues 
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Appendix II 

FWS’ Responsibilities Under the Terms of 
the Reelfoot Lake Lease Agreement 

On August 28,1941, the state of Tennessee, acting through the Reelfoot 
Lake Commission, and the federal government, acting through the 
Department of the Interior’s Fish and Wildlife Service (FWS), executed a 
7byear lease and a cooperative agreement under which FWS assumed 
certain responsibilities for maintenance and improvement of Reelfoot 
Lake in exchange for the right to establish and maintain a wildlife refuge 
there. The state of Tennessee subsequently transferred its lease 
responsibilities to the Tennessee Wildlife Resources Agency (TWRA). 

Under the Migratory Bird Conservation Act of 1929, the Secretary of the 
Interior was required to obtain the consent of individual states in order to 
establish wildlife refuges within the states’ borders. The Secretary of the 
Interior obtained consent from both Tennessee and Kentucky to establish 
the Reelfoot National Wildlife Refuge. Kentucky is not a party to the 
Reelfoot Lake lease and thus has no jurisdiction regarding the changes to 
the lease between FWS and Tennessee. However, if changes to the lease 
adversely affect land in Kentucky-e.g., by raising the lake’s water level so 
that Kentucky land is flooded-the state of Kentucky and its citizens have 
the right to take legal action to protect their interests. Fws’ liability to the 
citizens of Kentucky is, however, no different than FWS’ liability to the 
citizens of other states if they are harmed by FWS’ actions. 

Responsibilities 
Under the Original 
1941 Lease and 
Cooperative 
&, reement 

Under the original lease and cooperative agreement, FWS is responsible for 

l operating and maintaining the dam and spillway gates (water control 
structures); 

l maintaining a water level of not more than 3 feet above and below the 
spillway level at the time of the lease (282.2 feet mean sea level), although 
with the state’s permissi on Fws can-without draining the lake 
entirely-temporarily drain the lake to a level that allows cleaning, e 

removing, or destroying undesirable plant or animal life; 
l removing undesirable vegetation within the refuge and cooperating with 

the state in removing vegetation in other areas of the lake; 
l digging and maintaining circulatory channels within the refuge sufficient 

to permit free circulation of water, free passage of flshlng boats, and 
maintenance of habitats for migratory waterfowl and other wildlife; 
cooperating with the state in extending channels over the remainder of the 
lake; and providing equipment for the creation of channels to facilitate 
patrol and recreational use, relieve water stagnation, and speed the 
reintroduction of desirable plants; 
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l taking steps it deems necessary and practical to control siltation in the 
lake through construction and maintenance of silt retention basins and 
erosion control works within the refuge area, with the specific 
requirement of constructing silt retention basins near the mouths of 
Reelfoot and Indian creeks and in other areas where practical, and 
cooperating with the state to extend the operations of the U.S. Department 
of Agriculture’s Soil Conservation Service (scs) and the soil conservation 
dMricts~ in the lake’s watershed; 

l maintaining the leased area as a refuge for migratory waterfowl and other 
wildlife in accordance with the Migratory Bird Conservation Act of 1929;’ 

l seeding desirable aquatic plants for fish, furbearer, and waterfowl food; 
l establishing a Civilian Conservation Corps2 camp in connection with 

development of the lake; 
. providing and maintaining additional recreational facilities on the lake; 
l using Lake Isom National Wildlife Refuge (near Reelfoot bake) as a rearing 

pond for the production of fingerlings (young fish) to stock Reelfoot bake, 
and cooperating with the state in increasing and maintaining the fLshery 
resources of the lake; and 

l introducing food plants for muskrat and other fur-bearers and making the 
refuge suitable and available for public trapping. 

The lease provides that the fdfillment of the state’s and FWS’ lease 
responsibilities is contingent on the availability of funds. If such funds are 
not made available, the parties are released from all liability. The lease 
further specifies that it shah not be construed as affecting any privately 
held properties in the areas referred to in the lease. 

Changes to the Lease The original lease and cooperative agreement between the federal 
government and the state of Tennessee can be modified as long as the two 
parties agree to the changes. FWS’ Regional Director in Atlanta, Georgia, I 
has been delegated the authority to amend the lease on behalf of the 
federal government and has exercised that authority in the past. Over the 
years, FWS’ and TWRA’S original lease requirements have been changed by 
various amendments, supplements, cooperative agreements, and 
memorandums of understanding. Generally, these changes have been 

‘The Migrstory Bird Conservation Act of 1929 authorizes the Secretary of the Interior to acquire or rent 
land for migrstmy bird habitat 

@l%e Civilian Conservation Corps functioned from 1933 to 1943 to alleviate unemployment among the 
nation’s youth. It employed snd trained young citizens in a national program, primwily for the 
consewstlon of natural reaourc&ncluding soil erosion protection, refore&ation, blood contzul, and 
other such activities. 
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relatively m inor and have not substantially affected FWS’ and the state’s 
responsibilities. 

In 1962, for example, the lease was amended to address the harvesting of 
timber on the refuge and the disposition of the proceeds. Under this 
amendment, FWS and the state were to jointly inventory all forest resources 
within the refuge, and FWS wss to (1) develop a timber management plan 
snd implement it after approval by both parties, (2) conduct sales of 
timber from  the refuge through competitive bidding under FWS’ 
regulations, and (3) rem it the sales proceeds (net of FWS’ costs to conduct 
the sales) to the state for deposit into the Reelfoot Lake Development and 
Protection Fund, from  which the state (not FWS) would finance 
commitments under the original lease. 

Two lease supplements and one amendment have been executed to 
establish and add to the land leased to FWS by the state. In April 1973, a 
lease supplement-which resulted from  an FWS survey called for in the 
original lease--provided a legal description of the lease boundaries for 
about 7,607 acres. A  December 1977 lease supplement included in the 
leased area an additional 182 acres that had been omitted in the previous 
supplement. A  December 1980 amendment added 68 acres to the leased 
area 

In August 1984, a cooperative agreement was executed to improve the 
overall water quality of the lake by authorizing the state to use FWS’ aquatic 
weed cutter to control noxious weeds on the state-managed areas of the 
lake. Use of the weed cutter in both the federal- and state-managed areas 
of the lake allows open water to be maintained and prolongs the life of the 
lake. The agreement specified that the state and FWS would share in the 
costs of the operation, maintenance, and repair of the weed cutter. The 
agreement was effective for 6 years and was renewed in April 1989 for 
another 6 years, through July 1994. 

In September 1984, FWS, TWRA, and the Tennessee Department of 
Conservation entered into a memorandum of understanding to better 
define each party’s lease responsibilities. The memorandum was not 
intended to amend the original lease but rather sought to clarify 
responsibilities under the 1941 lease and cooperative agreement, and 
made clear that FWS’ responsibilities delineated in the memorandum 
conformed with the original lease. The memorandum generally called for 
cooperation among the three parties and assigned (1) most management 
responsibility for the lake outside the refuge and for the Reelfootkulian 
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Creek silt retention basins that scs built in the watershed to TWRA; (2) 
primary responsibility for the lake within the refuge, and for control of the 
lake’s water level and maintenance of the water control structures to FWS; 
and (3) responsibility for Reelfoot bake State Park programs and for 
acquisition of land for the Reelfoo#Indian Creek silt retention basins that 
are to be built by scs to the Tennessee Department of Conservation. The 
parties also agreed that a master plan was needed for the protection and 
management of Reelfoot bake and its surroundings and that adoption of a 
master plan must be a joint effort Responsibility was to be shared by the 
parties to the memorandum and other federal, state, regional, and local 
agencies and organizations interested in the management and protection 
of the land and water resources and the wildlife that use these resources 
for habitat. The memorandum may be amended at any time by agreement 
of all parties; any party may term inate the memorandum by giving a 3Oday 
written notice to the other parties. 

An August 1987 memorandum of understanding, which was never 
implemented, would have modified the lease with respect to the lease 
period, water-level management, and construction of a silt retention basin 
near the mouth of the Reelfoot Creek. Under this memorandum, the lease 
would have been extended for 60 years until 2066, FWS would have 
relinquished water-level control to TWRA, and TWRA would have assumed 
responsibility for constructing a silt retention basin near the mouth of 
Reelfoot Creek. This memorandum was never implemented because of, 
among other things, opposition by many Tennessee and Kentucky citizens 
and local government offW& to the transfer of water-level control from  
FWS to the state of Tennessee, concerns of Kentucky landowners and the 
Kentucky congressional delegation about the potential acquisition of 
Kentucky land needed to raise the lake’s water level, and citizens’ and 
local government officials’ concerns about the legality of extending the 
lease for another 60 years. In a May 1990 letter to TWRA, FWS initiated action 
to term inate the memorandum. FWS informed TWRA that the memorandum 
(1) had been written to record planning decisions regarding the 
development of a draft environmental impact statement on Reelfoot bake’s 
water-level management, (2) had become obsolete, and (3) should be 
rescinded. In June 1990, TWRA responded to FWS that the memorandum had 
been developed as an aid to the eventual renegotiation of the lease, did 
nothing other than identity areas for serious consideration as the two 
parties moved toward renegotiation, and did not need to be rescinded 
because it was never in force and had no binding effect. 

l 
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mm and FWS have continued to consider modifications to the lease to 
reflect more current conditions and to look toward the future, A series of 
lawsuits concerning water-level management, however, has slowed these 
efforts. The most recent court ruling, rendered in December 1990, 
confIrmed that FWS had the authority under the lease to alter the lake’s 
water level, including conducting a nqjor drawdown. However, in 
commenting on a draft of this report, the Department of the Interior stated 
that FWS could potentially be liable for any adverse effects on private and 
state lands and facilities resulting from any change in the lake’s water level 
unless mitigation measures are implemented before Fw8 alters the level 
and conducta a major drawdown. Both TWRA and FWS said that serious 
consideration is now being given to renegotiating the lease to bring it up to 
date. 
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Appendix III 

FWS’ Compliance With the Temns of the 
Lease Agreement 

The lease agreement and its subsequent changes do not specify standards 
that FWS must attain in fMlhng its responsibilities nor prescribe the time 
in which such activities must be carried out. Consequently, FWS has 
considerable latitude under the lease in carrying out its responsibilities. 

The lease states that the fulfihment of FWS’ lease responsibilities is 
contingent on the availability of funds, but it does not require FWS to seek 
funds nor does it specify tunes within which it must obtain such funds. 
Over the life of the lease, FWS has sought appropriated funds to do what it 
considered necessary and practical to fulfill its lease responsibilities 
regarding capital improvements and enhancements. FWS’ efforts to obtain 
these funds have been sporadic, however. In the 196Qs, for example, FWS 
built silt retention basins near the mouths of Reelfoot and Indian creeks to 
help control silt coming into the lake. FWS has not sought funds for other 
erosion control works, however, because it has considered such projects 
to be impractical unless other parties take steps to control silt reaching the 
lake from cropland in the lake’s watershed. 

According to FWS officials, the funds needed to ful!ill FWS’ Reelfoot bake 
lease responsibilities are not given priority within FWS’ yearly budget 
process. In certain years, FWS headquarters or regional budget guidance 
has indicated that requests for funds for capital improvements and 
enhancements would not be considered, and the refuge manager has 
therefore not requested any funds for these activities. In other years, the 
refuge manager has requested, but not received, funds because of higher 
regional or national priorities. On occasion, the Congress has unilaterally 
added funds to FWS’ fiscal-year budget for Reelfoot Lake projects for which 
FWS has not requested funding. For example, the funds for an aquatic weed 
cutter acquired in 1984 and for an ongoing effort to acquire land for a silt 
retention basin outside the leased area near the mouth of Reelfoot Creek 
were not requested by FWS but rather were added to FWS’ budget by the b 
Congress. 

Some of the actions FWS has taken to meet its various lease responsibilities 
are described below. The description is not intended to be all-inclusive. 

Operating and Maintaining FWS and TWRA agree that FWS’ responsibility for operating and maintaining 
the ‘Dam and Spillway the dam and spillway gates is restricted to the water control 
Gates (Water Cvontrol structures-the radial water control gate and other stoplog structures 

Strqctures) (adjustable water gates) that regulate the water level of the lake. The two 
agencies also agree that the Tennessee Department of Transportation is 

Page 84 GAO/WED-82-88 Eeelfoot Lake 



responsible for and has performed the maintenance of the dam itself 
because it also functions as a bridge for a major state highway. 

FWS has operated the spillway since March 1942, when the first refuge 
manager retrieved and installed the stop-log structures that had been 
missing since 1937. FWS instslled a new radial gate in 1947-48 to improve 
water management capability and to serve as a fishway. FWS has performed 
the necessary periodic maintenance on the radial gate and stop-log 
Structures. 

Maintaining the Lake’s 
Water Level 

FWS’ basic water-level management policy has been to maintain the lake 
level as close to 282.2 feet mean sea level as possible. Exceptions to this 
policy were made to (1) lower the lake’s level during the winter months in 
the 1940s to control vegetation; (2) draw down the lake, at the request of 
the state, in late winter during the late 1960s and 1960s as a fBhery 
management practice; and (3) lower the lake’s level at various times to 
make repairs to the water control structures or allow a community sewage 
treatment facility to be installed adjacent to the lake in 1986. The 
drawdowns FWS conducted in the 1960s and 1960s were minor drawdowns 
and, according to TWRA, were not the kind of drawdowns needed for 
significant improvement to fisheries and the lake’s condition. 

ln 1936, TWRA proposed a major drawdown of the lake to address the 
problem of siltation and its impact on the declining fish population. Under 
this proposal, the lake would have been drawn down to expose about 60 
percent of the lake’s bottom to drying by the sun-a technique that had 
been used at other locations to control dense growth of undesirable 
aquatic vegetation, consolidate silt, and stimulate the growth of desirable 
aquatic vegetation. TWRA’S proposal also called for periodic major 
drawdowns (perhaps every 7 to 10 years) as required to control 
undesirable aquatic vegetation and consolidate silt. 

FWS agreed to this proposal and relinquished control of the spillway to 
TWRA, which began a drawdown in May 1936. Shortly thereafter, a group of 
citizens, concerned about the potential impact of such actions on many of 
the resources at the lake, sought a court order to halt the drawdown. The 
U.S. District Court for the Western District of Tennessee ruled that such 
actions, by virtue of FWS’ having exclusive responsibility for operating the 
spillway under the 1941 lease that clearly gives FWS responsibility for 
water-level management, constituted a major federal action significantly 
affecting the quality of the human environment. Thus, FWS was required to 
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prepare an environmental impact statement under the terms of the 
National J3nvironmental Policy Act of 1969. The Court therefore issued a 
prehmimny ir\lunction halting the drawdown pending the preparation of 
the required environmental impact statement. This order was appealed by 
TVIRA but was upheld by the U.S. Court of Appeals for the Sixth Cir~uit.~ 

Accordingly, FWS issued an environmental impact statement in July 1989 
that described six alternatives for managmg water levels at Reelfoot bake. 
rws’ preferred alternative was an integrated water-level management 
program that combined two of the alternatives-dynamic water-level 
fluctuation of at least 2 feet annually to imitate a more natural water cycle 
and periodic major drawdowns every 6 to 10 years. 

In January 1990, the city of Samburg, Tennessee, and 18 riparian 
landowners (owners of land bordering the lake) intervened in the case and 
requested a temporary iqjunction to prevent FWS from implementing its 
preferred alternative because, in their view, the environmental impact 
statement did not adequately address navigational concerns. The 
intervening plaintiffs maintained that the environmental impact statement 
failed to address their rights as riparian landowners and that they were 
entitled to a full flow of water in its natural channel, undiminished and 
unimpaired. In December 1990, the U.S. District Court for the Western 
District of Tennessee ruled in favor of FWS and TVIRA on both issues. The 
Court stated that the riparian landowners have no right to a full, natural 
flow of water since the waters are held by the state in trust for the public 
and the state had granted its right to control the lake level to FWS. The 
Court also stated that the environmental impact statement discussed the 
environmental consequences of the alternatives for the riparian 
landowners, and this was all the National Environmental Policy Act 
required. Following the Court’s ruling of December 1990, FWS began taking 
steps toward implementing its preferred alternative as described in the 6 
environmental impact statement. (See app. IV for more details.) 

Removing Undesirable 
VegHation 

Y 

Over the life of the lease, FWS has used primarily mechanical and chemical 
methods to remove and control undesirable aquatic vegetation such as 
cutgrass, mulefoot, lotus, and spatterdock. The vegetation depletes the 
oxygen in the water, thereby stressing fish and the invertebrates, such as 
midge larvae, that regulate algae in the lake. The efforts to control the 
vegetation have had only limited success, and undesirable vegetation 
remains a major problem in the lake. (See fig. III. 1.) 

‘Bunch v. Hodel, 642 F. Supp. 362 (W.D. Term. lOS6), af&, 793 E 2d 120 (6th Cir. 19%). 
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Figure III.1 : Undeelrable Aquatlc 
Vegetatlon In Reelfoot Lakr 

FWS has used mechanical methods, principally aquatic weed cutters, to 
remove undesirable vegetation during three separate periods-early in the 
lease, from  the m id-1960s to the m id-196Os, and from  1984 to the present. 
Successful vegetation control over time has been hampered by frequent 
breakdowns and eventual inoperability of this equipment because of 
damage caused by submerged stumps and logs in the lake. In 1942, FWS 
used two aquatic weed cutters to cut about 2,000 acres of undesirable 
plan@  however, these machines became inoperable because they were 
damaged by stumps and logs encountered in the lake during operation. FWS 
acquired another aquatic weed cutter in 1966. This cutter was used until 
1966, when FWS determ ined that it had been extensively damaged by b 
stumps and logs and was no longer adequate for vegetation removal. 
Because of the cost of a replacement weed cutter (over $ZOO,OOO), FWS said 
it did not attempt to acquire another weed cutter on its own. Funds were 
eventually provided by the Congress, and a new aquatic weed cutter was 
acquired in 1984 and is still in use. The new cutter has also been damaged 
through prolonged use and has periodically been under repair. 

The widespread use of chemicals to control vegetation on the lake began 
in 1948 and continued through 1972 with questionable, short-term  results. 
No chemical was found to control several of the least desirable species. 
Because of opposition by local citizens and environmental restrictions, 
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chemical use was discontinued on tie open waters of the lake in 1972. 
Lim ited use of chemicals continued on the lake’s banks and boat trails 
until 1976. 

Digging and Maintaining 
Circulatory Channels 

Under the lease agreement, FWS has constructed a series of channels and 
has cleared and maintained a series of boat access trails through 
plant-infested areas to improve public access and to aid water circulation. 
(See fig. III.2.) FWS has used two principal methods for digging and 
main- these circulatory channels-a barge and dragline system early 
in the lease period to excavate the channels and the aquatic weed cutters 
in later years. 

Flgurc, 111.2: Boat Accers Trail Through 
Vogetatlon In Reelfoot Lake 

” 
J 

.” 

From 1942 to 1961, FWS used a barge and dragline to excavate much of the 
lake’s current channel system-about 70,000 feet or over 13 m iles. The 
original dragline-constructed channels were approximately 26 feet wide 
and 6 feet deep. Maintenance has not been performed on the channels 
since the original excavation except to remove some vegetation and debris 
on the banks. The size and depth of the channels, regular use by boats, and 
water circulation through the channels have kept most of them  open to 
commercial fishermen and recreational boat users. 
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From 1966 through 1969, FWS used an aquatic weed cutter to cut 
approximately 30 miles of boat trails through marsh vegetation so that the 
sides of the trails could be treated with herbicides. Maintenance of the 
boat trails created by the cutter began in 1969 and continued until 1966, 
when operation of the machine became economically infeasible because 
of its frequent breakdowns. Because no weed cutter was available, FWS 
used dynamite to clear trails between 1967 and 1969 and used chemicals to 
perform limited maintenance on the trails between 1966 and 1976. Little 
was done until 1934, when FWS acquired a new weed cutter. According to 
FWS, the limited maintenance between 1966 and lQ34, coupled with high 
rates of siltation because of erosion from upland cropland, has greatly 
reduced channel depths. With the use of the new weed cutter, FWS and 
TWRA are presently maintaining a system of 36 miles of boat trails on the 
entire lake. 

Controlling Silt Flowing 
Into the Lake 

FWS has taken actions that it deemed necessary and practical to control silt 
flowing into the lake, yet siltation remains a major problem. Specifically, 
FWS has (1) constructed silt retention basins near the mouths of Reelfoot 
and Indian creeks as called for in the lease agreement and (2) cooperated 
with the state and the U.S. Department of Agriculture’s Agricultural 
Stabilization and Conservation Service (ASCS) and scs to control siltation. 
ASCS and scs have made efforts to (1) institute better farming practices to 
help reduce runoff from eroding cropland and (2) build a series of silt 
retention basins to help control silt that would otherwise flow into the 
lake from the streams in the Reelfoot Lake watershed. In addition, FWS and 
TWRA are attempting to acquire the land needed to construct a silt retention 
basin outside the boundaries of the refuge, near the mouth of Reelfoot 
Creek. Acquisition of this land and subsequent construction of the basin 
are beyond the requirements of the lease. 

How best to control silt flowing into the lake has been a primary concern 
of FWS throughout the lease period. As early as the 194Os, FWS was 
considering such actions as diverting Reelfoot Creek, building a silt 
retention basin or constructing a series of smaller settling basins in the 
refuge, and suggesting that the state build such facilities in the watershed 
to control silt closer to the source. Practically from the beginning of the 
lease period, FWS recognized that actions it may take to control siltation 
within the refuge would be impractical unless steps were taken by others, 
either before or in conjunction with ITS’ actions, to control silt closer to 
the source. Without better silt control in the watershed, FWS believed that 
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any basins constructed within the refuge would flll up in a few years, 
rendering them  essentially useless. 

In the 19508, several federal agencies and the state took various actions to 
begin to control siltation. In 1961, Fws set up 33 sil~messuring stations 
near the mouths of Reelfoot and Indian creeks. In 1966, a siltation 
conference was held at Reelfoot bake at which FWS, the U.S. Army Corps 
of Engineers (Corps), and the state agreed to cooperatively gather 
information on silt deposits so that adequate control plans could be made. 
In 1966 and 1966, FWS constructed silt retention basins near the mouths of 
Reelfoot and Indian creeks at Kirby’s Pocket and at Grassy Island, 
respectively. Constructing basins near the mouths of these creeks was 
specifically called for in the lease agreement. The basin at Kirby’s Pocket 
has since filled with silt. The basin at Grassy Island continues to catch silt, 
although its effectiveness hss been lessened considerably because culverts 
had to be installed in the dike to relieve flooding of adjacent private land. 
Although FWS continued to consider other means of controlling siltation in 
the late 1960~3, the agency did not undertake any projects because it 
believed that (1) any new projects would affect private land in much the 
same way as the Grassy Island project did, (2) the purchase of private land 
would be necessary for the projects but would be beyond the scope of the 
lease, and (3) others needed to take steps to control silt closer to the 
source. 

In the MOs, scs initiated its Reelfoot-Indian Creek Watershed Plan, with 
the objectives of providing relief from  damaging floods to productive 
cropland and reducing silt damage to Reelfoot bake. scs’s plan included 
(1) devoting land to uses for which it was best suited and employing 
needed conservation measures, primarAy for protection of the watershed; 
(2) stabilizing critical runoff and Al&producing areas; (3) installing 14 
floodwater-retarding structures and one major silt basin (all 16 serving as 
silt retention basins); and (4) Improving the drainage capability of about & 

133,000 linear feet of stream  channel. In 1963, scs began construction of 
the silt retention basins and, as of the end of 1991, had completed eight of 
these structures. (Fig. III.3 shows one of these silt retention basins.) scs 
also has continued to help farmers employ better conservation practices in 
the watershed, but these efforts have had lim ited success. Because of the 
abundant rich but highly erodible topsoil, from  30 to 40 feet deep in some 
areas, hers in the area are not always inclined to practice conservation 
or soil erosion prevention techniques. As a result, the silt coming into the 
lake increases. 
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Flguro 111.3: Slit Retention Basin Near 
the Mouth of lndlan Creek, 
Conrtructed Under SCS’ 
Reelfoot-lndlan Creek Watershed Plan 

In 1930, AEKS initiated its Reelfoot bake Rural Clean Water Program 
project, which provided farmers with Qnancial incentives and technical 
assistance to employ the best management practices to control runoff 
from highly erodible cropland into the streams that carry silt into Reelfoot 
bake. One of the project’s objectives was to try to reconvert much of the 
land that had been converted to cropland in the 1970s back into pasture. 
Growing crops on this highly erodible converted pasture land produced 
high soil erosion. Consequently, the creeks carrying the runoff dumped 
sediments and associated pollutants, particularly pesticides and nutrients, 
into the lake. Under this RI-year project, ASCS shared in the cost of 
reseeding the cropland for pasture with the farmers. Furthermore, if the b 
farmer signed an agreement to keep the land in grass for 10 years, AXS 
would pay the farmer a on&ime, $70-per-acre bonus. At the end of the 
M-year period, in September 1990, ASCS reported that it had entered into 
326 contracts with farmers covering over 26,000 acres, with cost-share 
obligations of almost $3.4 million. AXS further reported that using the best 
management practices to control runoff had resulted in preventing the 
erosion of about 300,000 tons of soil annually for the N-year period. 

ln a May 1933 Reelfoot bake reco ruubsance report, the Corps stated that 
another silt retention basin near the mouth of Reelfoot Creek would help 
control erosion from the Reelfoot Creek basin by allowing much of the 
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suspended silt to drop into the basin before the water enters Reelfoot 
Lake. The basin would restrict the rate of discharge from  ReeIfoot Creek 
into the lake and thus allow about 70 percent of the silt from  the stream  to 
drop out before the runoff enters the lake. By slowing the flow of runoff 
from  Reelfoot Creek into the lake, the retention basin would also augment 
the flood control capacity of the lake. 

FWS began planning for the silt retention basin in the late 193Os, intending 
to complete the planning process in fiscal year 1992. However, the 
Congress appropriated funds for FWS to acquire land before FWS had 
completed its planning and requested the funds through its yearly budget 
process. The land needed for the basin is adjacent to, but outside, the 
refuge. Thus, acquisition of the land to construct the basin is beyond FWS’ 

silt control responsibilities under the lease agreement. 

Initially, FWS and TWRA planned to acquire about 1,300 acres each for the 
silt retention basin, and the Congress added $1 m illion to FWS’ fiscal year 
1991 budget for this purpose. As of July 1992, FWS planned to acquire about 
1,100 acres and TWRA planned to acquire about 3,200 acres for the basin, 
and both were appraising and making offers on the properties to be 
acquired. Although FWS did not request it, the Congress appropriated 
another $1 m illion for Fws to continue these activities in fiscal year 1992. 
As of July 1992, TWA had acquired about 260 acres of its share, but FWS 
had not yet acquired any land. Depending on the success of the 
land-acquisition phase and the availability of funds, FWS plans to design the 
basin in fiscal year 1993 and construct it in fiscal year 1994. 

Maintaining the Leased 
Area as a W tidlife Refuge 

FWS has managed and protected the leased srea as a national wildlife 
refuge continuously since 1942. Some slight moditlcations to lease 
boundaries have occurred over time to accommodate public needs for 
access and recreation. FWS purchased additional land during the 1960s in 
Tennessee and Kentucky to expand the refuge and meet the needs of an 
increasing flock of Canadian geese and other m igratory birds. Canadian 
geese have increased from  6 birds in 1942 to 60,000 in recent years, with 
peaks as high as 200,000 during harsh winters. (See fig. III.4.) Bald eagles 
using the refuge have increased from  about 30 in the 1940s to over 200 
each winter in recent years. 

Page 82 GAO/WED-82-99 Beelfoot Lake 



FWB’ Campllanee Wlt$ the Term of t&a 
Lean Agreement 

Figure 111.4: Canadlan Qwu at 
Roelfoot Natlonal Wlldllk Refuge 

Seeding Desirable Aquatic FWS began to introduce desirable aquatic food plants for waterfowl on the 
Planta for Waterfowl Food refuge and the remainder of the lake as early as 1042 and continued to do 

so up to the 1960s with some success. No seeding has been attempted 
recently because of a general consensus that sufficient waterfowl foods 
are available or could be made available by other management techniques, 
such ss growing waterfowl food plants (corn and grains) on some of the 
refuge’s land area. 

Establishing a Civilian The Civilian Conservation Corps camp planned in connection with 
Conservation Corps Camp development of tie lake was not funded by the Congress. However, a 

work crew of 11 to 14 men was employed at Lake Isom  and Reelfoot Lake & 
from  1941 to 1043 under the Work Projects Administration? The refuge 
participated in another work program  fi-om  1963 to 1906, employing a 
labor force that made improvements to the reme. The refuge has also 
wed other work programs, such as the Youth Conservation Corps and 
Young Adult Conservation Corps, in recent years. 

me Work Fk&cta Admlht&on (called the Worla Progme Administration initeearIyyem)waea 
feded offke that functioned in the 103Oa and 1040s to cope with unemployment mated by the Great 
Depreesion. It conducted a broad program of public works and community rmvicee. 
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Providing and Maintaining FWS has taken steps to provide and maintain additional recreational areas. 
Additional Recreational FWS (1) built a new refuge headquarters with a visitors’ station and a 
Areas museum in 1981 and added a boardwalk and observation tower in 1936, (2) 

installed a nature display and information booth at Long Point, (3) 
maintained channels within the lake for recreational use, and (4) cleared 
channels to the state-owned Airpark Inn and other state-controlled lake 
areas. (See app. I for a map of Reelfoot Lake and vicinity.) 

Using Lake Isom to Stock FWS built a dike and water control structure at Lake Isom in 1947 to enable 
Reelfoot Lake and it to serve as a nursery area for iish as well as a wintering area for ducks. 
Cooperating with the State However, FWS has not used Lake born as a fingerling rearing pond to stock 
on Fishery Resources Reelfoot Lake for two primary reasons: (1) fingerlings cannot feasibly be 

transported from Lake Isom to Reelfoot Lake and (2) the Reelfoot Lake 
fisheries have been so productive that stocking Reelfoot Lake with 
fingerlings from Lake Isom has not been considered necessary. 

FWS has historically recognized that the state has the lead role in improving 
fisheries at Reelfoot Lake. FWS has fuhilled its responsibility to cooperate 
with the state on fisheries by (1) managing the water level of the lake, 
including conducting minor winter drawdowns during the late 1960s and 
1069s to help improve the fisheries; (2) digging and maintaining channels 
that provide for water circulation and boat access to fishing areas; and (3) 
taking steps to control undesirable aquatic vegetation and siltation, both of 
which are detrimental to the lake’s fisheries. 

Introducing Food Plants FWS and TWRA agreed that there was never a pressing need to introduce 
for Muskrats and Other food plants for furbearers to supplement the natural vegetation at the 
Furbearers and Making the refuge. To fulfill its responsibilities regarding trapping, particularly in the 
Refuge Suitable and early years, FWS introduced beaver to the lake in 1042. In 1043 and for l 

Available for Public several years thereafter muskrats were protected by the state. According 

napping 
to FWS, however, the state did not enforce the regulation, and the refuge 
was the only area protected. Refuge personnel devoted considerable time 
in the early years to preventing illegal trapping on the refuge. By the 19509, 
the muskrat population had increased sufficiently to allow trapping on the 
refuge through the decade. According to the refuge manager, little or no 
trapping has been allowed on the refuge since the early 1969s because (1) 
the furbearer populations on the refuge have not been high enough to 
support trapping and (2) trapping would conflict with the refuge’s primary 
objective of providing habitat to migratory waterfowl, since the trapping 
and waterfowl migration seasons coincide. He also said that some trapping 
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has recurred around the perimeter of the refuge since the 1900~1, but not to 
a great degree because the market for fWs has been low for many J&MS. 

momxm-a2-aa bdf00t Lake 



Appendix IV 

Options for Improving Reelfoot Lake’s 
Condition 

Reelfoot Lake’s deterioration-resulting from siltation and the 
accumulation of undecomposed organic material, which is aggravated by 
the lake’s artificially maintained stable water level-has long been known 
to the state, FWS, and users of the lake. In fact, the state of Tennessee 
entered into the lease with FWS in 1941 to, among other things, address 
problems of the lake’s accelerated aging, deteriorated water quality, and 
undesirable aquatic vegetation. Despite its deterioration, Reelfoot Lake is 
picturesque and is a haven for fish, birds, animals, and recreationists. For 
these reasons, many people are interested in improving its condition. 
(Reelfoot Lake is shown in fig. lV.1.) 

Figure IV.1 : Reelfoot Lake 

I,-- . . . . ._., _., __,... ,.I,,, --- ,, ,,, ,,, _  

In the last decade, various state and federal agencies have undertaken 
studies to further identify the causes of the lake’s deterioration and to 
develop options for improving the lake’s condition. These studies have 
been, in some cases, quite extensive and have included options both 
within and outside the scope of the lease between Tennessee and FWS. This 
appendix s ummarizes some of the more significant studies and their 
suggested options for improving Reelfoot Lake. 

Page a6 GAO/WED-92-W Reelfoot Lake 



Special Task Force on The Special Task Force on Reelfoot Lake was created by the Tennessee 

Reelfoot Lake General Assembly (state legislature) and consisted of members from both 
houses of the General Assembly and representatives of the offices of the 

(1983-U) Tennessee delegation to the U.S. Congress, the governor of Tennessee, 
TWRA, the Tennessee Department of Conservation, and FWS. The task force 
collected and analyzed data on the various man-made and natural forces 
endangering the lake and took steps to increase public awareness of the 
lake’s plight and the need for immediate and long-term corrective actions. 
The task force also prompted accelerated action by state agencies, FWS, 
the Corps, scs, and others to (1) reduce the silt coming into the lake, (2) 
control aquatic vegetation in the lake, (3) acquire land to enable 
fluctuation of the lake’s water level, (4) complete the wastewater 
treatment system for the communities bordering the lake, and (6) take 
other steps to preserve and protect Reelfoot Lake. The task force 
completed its work in 1987 and disbanded. 

TWRAS 
Recommendations to Task Force on Reelfoot Lake that it believed were necessary to ensure the 

long-term existence of Reelfoot Lake and its ecosystem. TWRA 
the Special Task recommended 

Force on Reelfoot 
Lake (1987) 

l an extensive program to acquire lowland adjacent to the lake, buffer 
zones, floodways, and critically eroding privately owned land in the 
watershed; 

l state sponsorship of a Corps feasibility study for projects to, among other 
things, construct an alternative spillway to enhance water-level 
management at the lake, build a silt retention basin near the mouth of 
Reelfoot Creek, and dredge channels to improve water circulation in the 
lake; and 

l reforestation of land near the lake. 

The estimated cost of implementing these recommendations was about 
$44 million; the state’s share was to be about $33 million and the Corps’ 
share about $11 million. TWRA included these recommendations in a 
W-year management plan issued in 1988. 
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TWRRs Reelfoot Lake In response to an April 1986 Joint Senate Resolution of the Tennessee 

Fifty Year 
Management Plan 
(19fw 

General Assembly, TWRA developed the Reelfoot Lake Fifty Year 
Mansgement Plan and issued it in March 1988. The plan-more than 399 
pages long--examined the history of Reelfoot Lake to provide insight into 
future expectations and management priorities; discussed physical, 
chemical, biological, and socioeconomic conditions in some detail, and 
proposed a series of techniques for future management of the lake. The 
management proposals and estimated implementation costs in the plan are 
similar to those in TwRA’s 1987 recommendations to the Special Task Force 
on Reelfoot Lake but are more extensive and detailed. TWRA has since 
purchased 2,346 acres bordering the lake, and FWS and TWRA are attempting 
to acquire additional land needed to build a silt retention basin near the 
mouth of Reelfoot Creek. As discussed below, however, the Corps’ 
feasibility study called for in both TWRA’S 1987 recommendations to the 
Special Task Force and the 1988 SO-year management plan has not been 
certified for funding by the Corps. 

The Corps’ 
Reconnaissance 
Report for Reelfoot 
Lake, Tennessee and 
Kentucky (1988) 

In response to August 1984 congressional resolutions and with federal 
funds provided in December 1986, the Corps performed a reconnaissance 
study of Reelfoot hake. The study identified water and related land 
resource problems, established planning objectives, and formulated and 
evaluated a range of alternatives for addressing these objectives. The 
Corps evaluated alternatives for flood control, silt control, water quality 
and water supply improvements, preservation and enhancement of fish 
and wildlife resources, recreation, regional development, and related 
purposes. Some of the specific alternatives studied were 

9 designing an alternative spillway to provide a safe and more versatile 
structure for water-level control, 

l clearing out vegetation and other obstructions downstream from the 
spillway to make the channel more compatible with the water-level 
management capabilities of the alternative spillway, 

l dredging in critical sreas to remove silt deposits near tributary inlets and 
connecting channels and to increase the efficiency of both the discharge 
from tributaries into the lake and the interchange among major open water 
pools of the lake, and 

l constructing a silt retention basin near the mouth of Reelfoot Creek to 
capture more than 70 percent of the silt entering the lake. 

The Corps’ May 1988 reconn&san ce report contained three alternative 
plans that ranged from providing basic improvements to address 
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optlolu for Improving Reslfoot I&k& 
condition 

immediate flood control needs to enhancing the current value of the lake 
for fish and wildlife recreation. The implementation costs of the plsns 
ranged from about $11.2 million to $24.4 million, and the benef%tocost 
ratios rsnged between 1.7 to 1 and 2.4 to 1. The report called for a 
feasibility phase to study in more detail the alternatives identified in the 
reconnaissance phase and to develop more comprehensive plsns for 
addressing options for improving the lake’s condition. A co&sharing 
agreement with the state of Tennessee was proposed for the feasibility 
phase. The report recommended that the reco mudssance report and 
proposed feasibility phase be approved so that the cosGsharing agreement 
could be put into effect and the feasibility phsse initiated. The estimated 
cost of the feasibility phase was $2 million, which was to be shared equally 
by the Corps and the state over 6 years from 1988 through 1992. 

The state supported the reco rudssance report’s findings and agreed to 
pay its &percent share of the cost of the feasibility phase, and the report 
was forwarded to the Assistant Secretary of the Army for Civil Works in 
August 1988 for certification of federal interest. At the time the report was 
submitted, however, the Department of the Army’s policy was that 
projects not just&led by high priorities, such as flood-damage reduction or 
improvements to commercial navigation, would not be budgeted for 
during times of large budget deficits. Although the majority of projects 
contained in the Corps’ report on Reelfoot Lake pertained to flooddsmage 
reduction, certification was not granted and the feasibility phase was not 
initiated. However, the Army’s guidance for preparing the fiscal year 1902 
budget elevated restoration of fish and wildlife resources to a high 
priority. The Corps’ Memphis District of&ials believe that restoration of 
fish and wildlife resources, in tandem with flood-damage reduction, 
provides sufficient justification for reconsidering the certification of the 
feasibility phase, and the District intends to continue its efforts at Keelfoot 
Lake. Tennessee members of the U.S. Congress, the state, and other b 
federal agencies have expressed considerable interest in the Corps’ 
pursuing studies and projects at Reelfoot bake, particularly the silt 
retention basin. 

Reelfoot Joint Venture 
Project (1989) Plan-a broad policy and strategy framework completed in 1986 to protect 

and enhance wetland habitat critical to waterfowl populations in Canada 
and the United States-the states of Tennessee and Kentucky, in 
cooperation with FWS and the Corps, developed the Reelfoot Joint Venture 
Project and published a draft report in March 1989. The report pointed out 
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that 14 private, state, and federal agencies have collectively investigated 
Reelfoot bake’s management needs and have documented three key 
problems significantly affecting the quantity and quality of wetland 
habitats in the lake’s areas (1) silt from the watershed that rapidly fUls 
Reelfoot Lake and other wetland, (2) stable water levels in the lake over 
the past decades that have resulted in a loss of species diversity and 
deterioration of desirable wildlife habitat, and (3) agricultural 
encroachment on wetland areas, which has greatly reduced the quantity 
and quality of wetland habitats. 

The project’s goals and objectives were to protect the integrity of the lake 
and associated wetland, increase and enhance habitat and the capability to 
accommodate historic peak populations of waterfowl and associated 
wetland species, and restore and enhance the intrinsic functions and 
values of the Reelfoot Lake wetland ecosystem The draft report described 
five specific features-to be established through interdependent 
acquisition, development, and management actions-that would be 
needed to accomplish these goals. The features, shown in figure lV.2, were 
the following: 

l a silt retention basin near the mouth of Reelfoot Creek, 
l a water-level fluctuation feature, added through land acquisition and other 

measures, that would allow water level fluctuations to 3 feet above the 
current spillway elevation of 282.2 feet mean sea level-the level in effect 
at the time FWS signed the lease with Tennessee; 

l a lake outlet wetland corridor, formed by replacing the current spillway, 
constructing a new outlet channel and silt diversion channel, and building 
associated dikes and other water control structures; 

l a sanctuary and migration stepping-stone to Reelfoot Lake (referred to as 
the ‘Fish Pond”) in Kentucky, added through land acquisition and other 
measures; and b 

l restored wetlands (referred to as “Lake Number 93, recovered through 
land acquisition and other measures from land that had been converted to 
agricultural production in Kentucky. 

The first three features are located in Tennessee on the borders of 
Reelfoot bake, and the last two features are located in Kentucky in areas 
not immediately adjoining the lake. 

Page 40 



IV.2: Fbelfoot Joint Venture Project 
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Source: Reelfoot Joint Venture Project draft report. 
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Total acquisition and development costs were estimated to be about $38.4 
million, with estimated annual operating and maintenance costs of about 
$900,000. The acquisition and development costs would be shared by FWS 
($13.5 miIlion, or about 35 percent), TWRA ($12.3 million, or about 32 
percent), the Corps ($7.3 million, or about 19 percent), the Kentucky 
Department of F’ish and Wildlife Resources ($3.0 million, or about 8 
percent), and the Tennessee Department of Transportation ($2.3 million, 
or about 6 percent). Most of the annual operating and maintenance costs 
would be borne by FWS ($509,SOO, or about 66 percent) and TWRA ($308,SOO, 
or about 34 percent). 

The silt retention basin at Reelfoot Creek was estimated to cost about $6.2 
million, with annusl operating and maintenance costs of $180,000. The 
project’s proposed water-level fluctuation feature was estimated to cost 
about $12.2 million, with annual operating and maintenance costs of about 
$426,000. The lake outlet wetland corridor was estimated to cost about $17 
million, with annual operating and maintenance costs of about $247,000. 

The Joint Venture Project report identified the agencies that were 
considered the feasible contributors to the various features, contingent on 
the availability of funds. The report did not specify authority or 
responsibility for each feature; hence its classification as a “draft” report 
Progress has been slow in implementing the project’s planned features, 
primarily because of the difilculty of acquiring the estimated 20,150 acres 
that are needed. FWS and TWRA are actively proceeding with the silt 
retention basin by acquiring land from willing sellers. Neither agency is 
currently contemplating acquiring land for this or any other option 
through condemnation. 

FWS’ Environmental As discussed in appendixes II and III, a group of citizens brought a series 
of lawsuits against FFVS and TWRA over their agreement in 1985 for FWS to 

b 

Impact Statement on 
Reelfoot Lake 

turn over control of the spillway to TWRA and TWRA’S initiation of a major 
drawdown of the lake. As a result of these lawsuits, FWS issued an 

Water-Level environmental impact statement in July 1989 that discussed six 

Management (1989) 
alternatives for managing water levels at Reelfoot Lake. The 
environmental impact statement described the environmental and 
socioeconomic conditions at Reelfoot Lake and the consequences of each 
alternative. The six alternatives are described below. 

Altepnative One-Take No Management of state and federal lands and waters would continue ss in 
Act&n the past with respect to both water levels and other programs. The surface 
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elevation of Reelfoot Lake would continue to be maintsined ss close to 
282.2 feet mean sea level as possible. 

Alternative *o-Manage 
for Dynamic Water 
Fluctuation 

The surface elevation of Reelfoot Lake would be managed for a dynamic 
or more natural fluctuation, depending on the rainfall in particular years. 
Water levels would be managed for at least a 2-foot seasonal fluctuation 
between elevations of 284.0 feet mean sea level and 280.0 feet mean sea 
level each year. 

Alternative 
Three-Conduct Major 
Drawdowns 

Periodically (every 5 to 10 years), Reelfoot Lake would be lowered by 4 
feet using the present water control structures (dam and spillway gates) or 
up to 8 feet using new water control structures. Dredging of existing 
channels may be required to facilitate an 8foot drawdown. The drawdown 
would begin on June 1 and be completed by July 15, or earlier, using the 
new water control structures. A minimum of 120 days would be permitted 
for drying, and refilling would start between November 1 and November 
15. Following the drawdown, the lake would gradually refill and be held at 
289.2 feet mean sea level until June 1 of the following year. 

Alternative Fou~+Follow 
State Law on Surface 
Elevation 

An interim management action, described in Public Chapter No. 670 of the 
Tennessee Public Acts of 1986, requires the gates of the water control 
structures to remain closed until the lake’s surface elevation is higher than 
289.6 feet mean sea level. The lake would still drain over the water control 
structure at its current level of 282.2 feet mean sea level, but the gates 
would not be opened until the lake exceeded the 289.6 feet mean sea level. 
This alternative would eventually be superseded by management options 
contained in the SO-year management plan issued by TWRA in March 1988. 

6 

Alternative Five-Raise the A new water control structure would be required, with a spillway level set 
Permanent Pool by 1 Foot at 282.2 feet mean sea level and adequate spillway capacity to control 

flooding above that elevation. 
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&pen& IV 
Options for lmprovlng Bcelfoot Lake’s 
CVllditlOll 

Alternative 
Six--Implement Integrated 
Program of Dynamic Water 
Level Fluctuation 
Combined With Periodic 
Major Drawdowns 

This alternative, preferred by FWS, is an integrated water-level management 
program that combines the management approaches defined in 
alternatives two (dynamic water fluctuation) and three (major 
drawdowns). This alternative would result in drying up and consolidating 
some of the silt and killing some of the undesirable vegetation. Complete 
implementation of this alternative can begin only after major mitigation 
measures--such as the purchase of land or easements to allow water to 
flow over the land, modifications to the state park and sewer system 
facilities, and surveys of cultural resources (like Indian mounds) and the 
implementation of measures to protect them-are completed, which may 
take several years. FWS has implemented an interim water-level 
management plan that does not require these major mitigation measures. 
The interim plan includes allowing the water level to fluctuate about 1 foot 
above the level of the lake at the time the lease was signed (282.2 versus 
282.2 feet mean sea level) during the nongrowing season (November 15 to 
April 15) and about one-hslf foot above the 1941 level (282.7 versus 282.2 
feet mean sea level) during the remainder of the year. As measures to 
mitigate the effects of water-level fluctuations are completed, the water 
level may gradually be changed until the integrated management program 
is fully implemented. 

Alternatives Considered 
but Rejected 

Several alternatives were developed but eventually rejected because they 
either were beyond the scope of the environmental impact statement or 
could not be realistically implemented. One alternative was to return the 
lake to uncontrolled, natural water fluctuations. This alternative was not 
considered further because, while it might appear ideal in some respects, 
the resulting damage to private and public property could be extreme 
during periods of high water. Another alternative considered but rejected 
was dredging or excavating to remove the accumulated silt. Several of 
those who commented on the environmental impact statement believed 6 
that proper consideration had not been given to this alternative, which 
would increase the lake’s depth rather than raising the lake’s water level. 
Ahbough dredging received additional consideration, it was rejected as 
infeasible because of the high costs (ranging from $6 million to $27 
million). FWS also believed there would be operational complications 
because of the difficulties of disposing of the dredged material and 
dredging around the many stumps in the lake. Dredging was particularly 
favored by some of the Kentucky agricultural interests because, by 
increasing the lake’s depth, it would reduce the amount of land, primarily 
highly productive farmland, that needed to be acquired to sllow the lake’s 
water to be raised. 
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Appendix V 

Comments From the Department of the 
Interior 

Note: GAO’s comments 
supplementing those in 
the report text appear at 
the end of this appendix. 

United States Department of the Interior 
OFFICE OF THE SECRETARY -I 

WASHINGTON, D.C. '20240 I . 

Mr. James Duffus III 
Director, Natural Resources Management Issues 
General Accounting Office 
Washington, D.C. 20548 

Dear Mr. Duffus: 

Enclosed is the U.S. Fish and Wildlife Service's response to the 
draft General Accounting Office Report entitled: "NATURAL 
RESOURCES PROTECTION: Reelfoot Lake Lease Terms Met, but Lake 
Continues to Deteriorate" (GAO/RCED-92-99). 

The Service agrees with the report and feels it is fair and 
relatively factual in its assessment of the primary causes of the 
lake's deterioration, options for improvement and the barriers 
that have to be overcome before meaningful actions can be taken. 
However, the Service does have clarifications and modifications 
that are addressed in the enclosed response. 

If there are any questions, please let us know. 

Enclosure 

Secretary for &.sh and 
Wildlife and Parks 
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DIPARTMDWTAI, VIEWS ON DRAFT QENRRAL ACCOD'NTINQ OBVICE RDFORT 

Natural Resources Protection: Reelfoot Lake Lease 
Terms Met, but Lake Continues to Deteriorate. 

According to the cover letter of the subject report, the General 
Accounting Office (GAO) was to: (1) determine the extent to 
which the Fish and Wildlife Service (FWS) had complied with the 
terms of the lease agreement; and (2) identify the primary causes 
of the lake's deterioration, options for improving the lake's 
condition, and barriers to implementing the options. 

We agree with the report that the FWS has complied with the terms 
of the lease. We think this is evidenced by our past 
accomplishments, continued commitment, and cooperation with the 
Tennessee wildlife Resources Agency (TWRA) in helping the State 
of Tennessee deal with what many refer to as Vhe unsolvable 
problems of Reelfoot Lake." In general, we also feel the report 
was fair and relatively factual in its assessment of the primary 
causes of the lake's deterioration, options for improvement, and 
barriers that have to be overcome before meaningful actions could 
be taken. 

The problems besetting Reelfoot Lake are numerous, diverse, and 
complex, as well as sensitive. A generally agreed upon series of 
actions that are needed to improve the environmental conditions 
of Reelfoot Lake have been identified in the 1989 Reelfoot Lake 
Water bevel Management Environmental Impact Statement (EIS) 
prepared by the PWS. Needed actions include the implementation 
of a more dynamic fluctuating water level, including a major 
drawdown and the construction of a silt retention basin along 
Reelfoot Creek. However, until and unless wholesale support can 
be generated for the acquisition of lands needed for the 
implementation of these actions, the accomplishment of the 
corrective measures would be difficult to implement. 

Although not critical, the report's assessment is that the FWS 
has substantially complied with the terms of the lease agreement. 
There are several references in the report which indicate an 
apparent misunderstanding relative to the expected results of 
specific management actions and the lack of a clear understanding 
as to why certain management actions cannot be immediately 
implemented. These references are identified and discussed in 
the comments which follow. Since the report contains no 
recommendations, but only findings, assessments, and conclusions, 
the comments will be directed to those. For clarity, those 
sections of the report commented on are referenced above each 
response. 
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See comment 1. 

See comment 1. 

See comment 1. 

See comment 2. 

See comment 1. 

Paae 1. Paraarqgh 1. . "The lake also serves as a flood-retention 
reservoir, capturing drainage from highly productive, but highly 
erodible, cropland bordering the lake and the streams that empty 
into it.** 

This sentencee implies that an objeotive/purpose of Reelfoot 
Lake is to marve as a flood-retention reservoir; this is not 
the ease, nor should the inferenoe be made. 

Paae 1. Parumawh 2, . "Although the terms of the lease agreement 
allow FWS to fluctuate and to temporarily draw down the lake's 
water level to remove silt and undesirable aquatic vegetation, 
FWS has generally followed a management policy of maintaining the 
lake's water level as close as possible to the level at the time 
the lease agreement was signed in 1941." 

The terms of the lease agreement with respect to 
artifioially raising or lowering the water leve~l of tho lake 
are atated in referenoe to oleaning and removing or 
destroying obnoxious plant or animal life, not for the 
purpose of removing silt. The leaaele referenoo to ooatrol 
of silt is through the oonatruotion and maintenanoe of eilt 
barnins and erosion oontrol work on the refuge area. Raising 
and lowering water will not remove silt. 

Paae 1. Paraqm,&GL . "FW.9 has adopted this policy in order to 
strike a balance between agricultural interests who would prefer 
that the lake's water level not be raised because of the 
increased risk of flooding thousands of acres of prime Tennessee 
and Kentucky cropland, and recreational interests who would 
prefer that the lake's water level not be lowered because of its 
adverse impact on lake-based activities." 

The FWS adopted this polioy (of oonstant water level 
management) not only ae an attempt to give ooneideration to 
all interests but to prevent damage and assooiated servioe 
liability to private and state lande/faoiliti.ea as a result 
of permitting higher lake levels. 

. Page 2. ParaargghjL "The major causes of the lake's accelerated 
aging and deteriorated water quality have been well documented: 
they are (1) agriculturally related silt reaching the lake 
primarily from cropland in Tennessee and (2) the lake's 
artificially maintained stable water level that prevents the silt 
and accompanying vegetation from being dried up or flushed out." 

The environmental problems of Reelfoot Lake, a8 identified 
in the 1989 EIS, stem from two primary aouroe8z (1) 
siltation reaohing the lake primarily from oropland in 
Tennessee and (2) hypereutropio oonditione oauned by the 
aooumulation of undeoomposed organio material and high 
nutrient inflow, plus limited water level fluotuatione. 
Again, the implioation that silt oan be "flushed ouW is 
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Cwments From the Dspartaaent of the 
Intd0r 

See comment 1. 

See comment 1. 

See comment 1. 

See comment 3. 

inoorreot. Nothing short of physioal removal by Qredging, 
or drag line, eta., will actually remove silt from the lake 
bed, 

. Paae 3. PV llAllowing more natural fluctuations of the 
lake's water level coupled with periodic major drawdown would 
help remove the silt in the lake and kill unwanted vegetation." 

Allowing more natural fluotuation8 of the lake's watsr level 
an4 periodio drawdowns are not oxpeoted to 98xovV existing 
silt from the lake. The drawdown phase of the preferred 
alternative will aonsolidate the muok-type bottom sedim8nts 
thereby inoreasing the volume/capacity of the lake. The 
higher fluotuating water level should reduoe the amount of 
undesirable vegetation in the lake an4 inorease the 
vegetative fringe around the shorsline whioh should reduae 
the amount of sediment flow into the lake. 

. Paae 3. S VIowever a more formidable barrier facing 
FWS and TWRA appears to be implementing a program that will 
eneure the long-term preservation of the lake while, at the same 
time, maintaining the balance between competing agricultural and 
recreational interests." 

Completion of the associated mitigative feature8 identified 
in the EIB will deorease or eliminate many of the barrier8 
presently existing between oonflioting interests. For 
example, the aoguisition of designate4 landu up to elevation 
285 feet mean sea level would eliminate potential oonfliots 
with farming interests. 

. Paae 3. Par- l*Located in northwestern . . . encompassing 
over 14,000 acres." 

The lake enoompasses over 15,000 acres at full pool. 
. 5. Para- "The lease agreement also requires FWS to 

operate and maintain the water control structures located at the 
south end of the lake and to maintain a water level of not more 
than 3 feet above and below the spillway level at the time the 
lease was signed (282.2 feet mean sea level).11 

Although the leaso agreement gives the 6ervioo the authority 
to fluctuate the water level 3 feet above and 3 feet below 
the spillway and to temporarily drain the lake, this does 
not absolve the Bervioe from the legal/environmental aspeots 
a88ooiate4 with management aotions, such aa raising the l%ke 
level 3 feet or a drawdown, which could adversely impact 
private an4 state landsJfaoilitie8 an4 arohaeologiaal 
resouroes, respeotively. 

. P-e 6. en;lEn9lleph_2. "In the last decade, studies by FWS, TWRA, 
the U.S. Army Corps of Engineers, and others have confirmed that 
the primary causes of Reelfoot Lake's accelerated aging and 
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Comments Pkom the Dqtument of the 
xnttuior 

See comment 2. 

See comment 1. 

See comment 2. 

See comment 1. 

See comment 4. 

deterioration are (1) silt, which includes soil erosion and 
nutrients such as phosphorous and nitrogen, that is rapidly 
filling the lake and its surrounding wetland primarily from 
cropland in Tennessee (2) the lake's artificially maintained 
stable water level. I1 

The environmental problems of Reelfoot Lake stem from two 
primary souroes: sedimentation an4 hypereutrophio 
oonditions. The lake's artificially maintained stable water 
level simply aggravates the l utrophioation prooess. 

**Moreover, from 1941 to 1991, FWS generally 
allowed a management policy of maintaining Reelfoot Lake's water 
level as close as possible to the water level at the time the 
lease agreement was signed in an attempt to strike a balance 
between agricultural and recreational interests.** 

noreovsr... to rtrike a balanae between agrioultural 
interests an4 to prevent damage-assooiated Servioe liability 
to private an4 state lan4s/faoilities. 

. Ewe 7. p=wuarLL While this policy complied...as a major 
contributing cause of the lake's continued deterioration.** 

The major oauses were mentioned previously for page 6, 
psragraph 3. 

**More natural water-level fluctuations, 
beyond those that have occurred because of rainfall, could have 
dried up or flushed out some of the silt in the lake and killed 
some of the undesirable aquatic vegetation." 

As mentioned batore, no type of water lsvsl management-- 
either stable or dynamio--will remove or flush out any silt 
from the lake. This ssme misaonoeption is mentioned again 
in ths latter put of the nsxt paragraph. 
0 . Ewe 9. Paw “Current plans call for FWS and TWRA to 

acquire about 900 acres of private land each for this project, 
and the Congress ha8 appropriated $2 million for EWS' 
acquisiti0ns.s 

Current plans oall for PllS an4 TWRA to l oguire about 1,000 
aares an4 2,500 aores, respeotively. 

. Paae 10. Paraaraah "FWS preferred alternative for removing 
the silt and undesirable aquatic vegetation that are accumulating 
in the lake was a water level management program that integrates 
dynamic water level fluctuations of at least 2 feet each year -- 
varying between 280 feet and 284 feet mean sea level depending on 
rainfall and other climatic conditions--with a major drawdown 
every 5 to 10 years." 



APPeDdLv 
commsnte From tls Detent of the 
IrrtOflO? 

See comment 1. 

See comment 1. 

The preferred alternative is not sxpsotsd to srsmovs*l 
sxistinq silt from the lake. The drawdown phase of the 
preferred alternative will oonaolidats the muok-type bottom 
ssdimsnts thsrsby inorsasing the volms/oapaoity of the 
lake. The higher fluotuatinq water level should rsduos ths 
amount of undesirable vsqstation in the lake and inorsass 
the vsqstativs frinqs around the shoreline which should 
rsduos the ssdimsnt flow into the lake. 

. Ewe 11. Par- "According to the refuge manager, however, 
FWS does not plan to conduct a major drawdown until all the major 
mitigation measures have been completed so that the lake can be 
refilled up to the 284 feet mean sea level called for in FWS' 
preferred integrated water level management alternative." 

The Rsgional Dirsotor's Record of Decision on Rsslfoot Lake 
water level manaqsmsnt states: sImplsmsntation of the 
prsfsrrsd alternative will of nsosssity be dons in two 
phases. Phase 1, whioh will begin immediately, will be an 
intsrim manaqsmsnt plan that will ohanqs the past praotios 
of stable water lsvsls but will not oauss the undesirable 
impaots that will sventually be eliminated through ths 
mitigation measures dssoribsd abovs. When ths needed 
mitigation measures are in plaos, Phase 2 (full 
implsmsntation of the prsfsrrsd alternative) will begin.*' 

The EIB states ...sComplsts implsmentation of the preferred 
altsrnativs aan aommsnos only after major mitiqativs 
measures suah as purohaas of lands as flowags sassmsnts, 
modification to the stats park and sewer systsm facilities, 
and oultural rssouross murvsya and protective measures are 
aomplstsd or in plaos. However, some ohangss in water 
manaqsmsnt oould bs implemented as osrtain mitigative 
msasursm are in plaas. Onas mitiqativs measures for 
oultural rssourass are in plaos , an interim phans of the 
preferred altsrnativs oould be implsmsntsd without 
siqnifioant impaots.s 

**As mitigation of other imPaOt8 above these levels are in 
plaos, the water level praotioss oould be changed in a 
gradual manner until all mitigative measures are eventually 
in plaos and the preferred alternative fully implemented. 

Although this language spsaifiaally refers to implsmentation 
of the interim water level plan, it would appear that other 
phases of the preferred alternative oould be implsmsntsd a8 
spsaifio mitigative msasursa arm implsmentsd/oomplstsd.s 

. 11. Param llBecause the lake is entirely owned by the 
Stats of Tenneesee and F'WS, no land or easements need to be 
acquired and a major drawdown could be accomplished with little 
or no impact on the State of Kentucky." 
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Comments Prom the Depsrbuant of the 
xntstior 

See comment 1. 

See comment 1. 

See comment 1. 

See comment 1. 

See comment 1, 

Thi8 is a true statement, yet mitiqation features aa8oaiatsd 
with a drawdawn would need to be in plaos before a drawdown 
was initiatsd. 

. P-3 13. Pam "A more formidable barrier, however,...." 

Refer to rseponae to Page 3, Paragraph 1: ~DBowsvsr, . . . II 

. Paae 13. Paraaral7h 2. "An example of the difficulty FWS and TWRA 
have had in maintaining a balance between recreational and 
agricultural interests is the agencies1 recent efforts to change 
FWS' management policy of maintaining the laka'e water level a8 
close as possible to the 1941 level. In 1985, TWRA requested, 
and FWS agreed to, a transfer of control of the lake's spillway 
to TWRA." 

Thi8 sxampls used doe8 not rsprs8snt a aonfliot bstwssn 
rsorsational and aqrioultural intsrsst8. The plaintiffs in 
this sxampls represented rsarsational intsrssts oppo8sd to 
the 8hort-term impact8 of rssouras management aotiona. 

. P-e 14. Paraqraah "While FWS has raised the lake's water 
level..., the condition of Reelfoot Lake continues to 
deteriorate." 

The BWS presently does not have the mitiqative features 
idsntifisd in the EIS in plaoe to implsment a major 
drawdown. The arohaeoloqioal rsaonnaiesanoe/survsym 
rsguirsd to oonduot a drawdown of four feet will oost the 
Ssrvios hundreds of thousands of dollars. Other potential 
negative impaot8 associated with rsduoed waterfowl habitat, 
rsduosd pub110 aaosas to open water, reduced touri8m and 
publio use for loaal lake-baaed businsaass, fish kills and 
a88ooiatsd odors, enoroaahmsnt of unds8irabls vegetation 
into the lake, loss of oyprsss trees, less forage fish 
available for bald saglsn, lssa 8011 moi8turs for 
aqrioultural orops, and lower water quality would need to be 
addrsessd and/or mitiqatsd prior to a drawdown. 

. Ewe 14. ParesraBhz "While FWS . ..posaible to the level at the 
time the lease agreement was signed has been identified as a 
primary cause of the lake's continued deterioration.11 

The PWS management polioy of atable water lsvel manaqement 
18 more of a oontributinq faotor of the lake's continued 
dstsrioration. Biltation and eutrophioation remain the 
primary aauas8 of the lake’8 dstsrioration. Thi8 
misoonasption oontinuss to appear throughout the report. 

. Pa- LL Paramanh VWS has developed an integrated water- 
level management program to remove some of the silt and 
undesirable aquatic vegetation from the lake, and one alternative 
would have been to implement the program incrementally beginning 
with a major drawdown of the lake's water level." 
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Comments Prom the Department of the 
krt.S~O~ 

See comment 1. 

See comment 5. 

See comment 1, 

See comment 1 I 

Page52 

Onas aqain, the water management program in QlaOS dos8 not 
remove silt from the lake. Also, as mentioned earlier 
osrtain mitiqativs measures must be in plaoa before full 
implsmsntation of the plan. A major drawdown of the lake 
lava1 oannot be implemsntsd until the mitigative msasurs for 
oultural rs8ouros8 are in plaos. Refer to the rsspon8s for 
page 11, paragraph 2. 

paae 15. Paraqrawh 1; "FWS has chosen instead to delay the 
program's implementation until all the major measures required to 
mitigate its effects have been completed..." 

ThiS statement is inaaourats. As stated earlier in responss 
to page 11, paragraph 2, the PBB Reoord of Dsaisionr dated 
0sptsmbsr 25, 1907, states that . ..~~Implsmsntation of the 
prsfsrred alternative will of neoeseity be dons in two 
phases. Phase I, whioh will begin immediately, will be an 
interim manaqsmsnt plan that will ahanqs the past praotios 
of stable water lsvel8, but will not oauss the unde8irabls 
impaats that will eventually be sliminatsd through the 
mitiqation measures desoribsd above. When the needed 
mitigation meanurs are in plaos, PhaSS 2 (full 
implsrsntation of the prsferred altsrnativs) will bsqin.s 

The PWS implsmsntsd Phase 1 of the preferred altsrnativs in 
May of 1991 with implsmentation of the Interim later Lsvsl 
Uanaqsment Plan. Phase 1 of the preferred alternative was 
implsmsntsd in an experimental manner with ohanqss to be 
made as needed. As mitigation of the other impaots are in 
plaos, the water lsvsl praotioee may be changed in a gradual 
manner until all mitiqative measure are evsntually in plaos 
and the preferred alternative fully implemented. 

Siltation, as a primary cause of the lake's continued 
deterioration, and the need for additional sediment basin8 
should be inaludsd in this section. The rsduation/oontrol 
of silt flowing into the lake is equal, if not more 
important, than an integrated water lsvel management 
program. 

PM Vowever, if changes to the lease 
adversely affect land in Kentucky--e.g., by raising the lake's 
water level so that Kentucky land is flooded--the State of 
Kentucky and its citizens have the right to take legal action to 
protect their interests." 

The PWS*s liability to the aitiaens of Kentucky would be no 
diffsrsnt than the FWsg liability to the aitisena of other 
states, if adversely impacted by aotiona of PWS. 

. Paae 26. Param "The most recent court ruling, rendered in 
December, 1990, confirmed that FWS had the authority under the 
lease to alter the lake's water level, including conducting a 
major drawdown." 

GAOAWED-@2-BBEeelfootLake 



Appe-v 
Cemmente~mtleDeperte~entoitJ~~ 
Interior 

See comment 1, 

See comment 1, 

See comment 6. 

See comment 4. 

See comment 1, 

See comment 2. 

See comment 1. 

The mo8t roaent oourt ruling...Tho Deoembor, 1990 ruling, 
al80 oonfirmod the BWB's authority to implament the 
proferrod altornativo a8 identified in the EIB. Howmvar, 
the identified mitigative moasurms for eaoh l otion 
(dr8wdown, Sluotuating water 10~01) must ba in pl8oe boforo 
implement8tion. Otherwise, the Wervioe oould potentially 
inour liability as a rasult of adverae impaotm to 
privata/state lands and faoilities. 

. 33. Par- "Because of local opposition and 
environmental restrictions, chemical use was discontinued on the 
lake in 1972. Limited use of chemicals continued on the lake's 
banks until 1976 and on boat trails until 1984.@' 

Beo8use of looal...di8oontinuad on the open water are&u of 
the lake in 1972. Limited use of ohemioalm oontinued on the 
lakolr banks and boat trails until 1975. 

. 39. Pm *'By slowing the flow of runoff from 
Reelfoot Creek into the lake, the retention basin would also 
augment the flood control capacity of the lake." 

Rater to response to Page 1, Paragraph 1: "The lake..." 
. Pa- 40. l?maswh 2. "Initially, FWS and TWRA planned to 

acquire about 1,300 acres each for the silt retention basin, and 
the Congress added $1 million to FWS fiscal year 1991 budget for 
this purpose." 

Am mentioned marliar, ourrent plans oall for FWS and TWRA to 
l oquiro about 1,000 aoras and 2,500 acrea respeatively. 

. P-3 42. Paraa3u2lGL "The refuge has also used other work 
programs, such as Youth Conservation Corps and Neighborhood youth 
Corps, in recent years." 

The Neighborhood Youth Corp is aotually the Young Adult 
Con8ervation Corp. 

. 45. Par- "Reelfoot Lake's deterioration resulting 
from siltation and stable water level have long been known to the 
state, PWS and user8 of the lake." 

Again, we would make the same point made in our reaponae to 
page 2, paragraph 48 "The major...U0 

. Paae 56. Par- vThis alternative would flush out and dry 
up some of the silt and kill some of the undesirable vegetation.ql 

Again, thim alternative ia not expeoted to g8fluoh ouV 8ilt 
in the 18ke itmelt. A general referonoe is made in the p118 
EIB that a dynamio iluatuation oould result in iluahing of 
sediments from dr8inagewaya/tributarie8 draining into 
RealSoot Lake. 
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Commente Prom the Department of the 
hltWl0r 

The following are GAO’S comments on the Department of the h&&or’s 
letter dated July 29,1092. 

GAO’s Comments 1. The report has been revised to recognize these comments. 

2. FWS’ July 1989 environmental impact statement on water-level 
management, TWRA’S 1933 SO-year management plan for Reelfoot Lake, the 
Corps’ 1933 reconr&san ce report, and the 1989 Reelfoot Joint Venture 
Project draft report all identify stable water-level management as a major 
contributing cause of Reelfoot Lake’s deterioration. Following a 
discussion with sn FWS regional official, we revised the report to recognize 
that a major cause of the lake’s deterioration is the accumulation of 
undecomposed organic material, which is aggravated by the lake’s 
artificially maintained stable water level. The FTVS official concurred with 
this revision. 

3. This section of the report describes the terms of the lease agreement. 
This comment has been incorporated into the section of the report that 
discusses the mitigation messures needed to implement FWS’ preferred 
alternative, identified in its July 1939 environmental impact statement on 
water-level management at Reelfoot Lake. 

4. We revised the report to incorporate more precise data provided by 
TwRA in its comments on the draft report-that is, about 1,100 acres are to 
be acquired by FWS and about 3,200 acres are to be acquired by TWRA. 

6. The draft report stated that FWS did not plan to conduct a major 
drawdown until all the mitigation measures needed to implement the 
complete integrated water-level management program identified in FWS’ 
environmental impact statement were completed. In its comments, b 
Interior stated that FWS could implement the second phase of the program, 
which would include a major drawdown as specific mitigation measures 
are implemented or completed, rather thsn waiting until all the mitigation 
measures are in place before beginning the second phase. According to an 
Fw9 regional official, once the appropriate mitigation measures are in 
place, FWS would pursue options that would allow a major drawdown 
before completing the mitigation measures needed to raise the lake’s 
water to the higher level called for in the integrated program. The report 
has been revised to reflect these comments. 

6. This statement comes from the Corps’ 1933 reconm&san ce report. 
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AppendixVI 

Comments From the Tennessee Wildlife 
Resources Agency 

Note: GAO’s comments 
supplementing those in 
the report text appear at 
the end of this appendix. 

See comment 1. 

See comment 2, 

See comment 1. 

TENNESSEE WILDLIFE RESOURCES AGENCY 

ELLINGTON AGRICULTURAL CENTER 
P. 0. BOX 40747 

NASHVILLE, TENNESSEE 37204 

July 22, 1992 

Mr. James Duffua III 
Director, Natural Reaourcea Management Issues 
United State8 General Accounting Office 
Resourcee, Community, and Economic Development Division 
Waehington, D.C. 20548 

re: TWRA Comment: GAO Draft Report 
Reelfoot Lake Leaee Terma Met But Lake 
Continuee To Deteriorate 

Dear Mr. Duffue: 

Thank you for requesting the comments of the Tennessee Wildlife 
Resources Agency on your Reelfoot Lake Draft report referenced 
above. We are generally in agreement with the GAO conclusion 
that the Fish and Wildlife Service (FWS) has met the terms of the 
1941 lease agreement with the State. We ehould &ate, however, 
that we would like to have Been more aggressive pursuit of 
funding by FWS to aeaiet the State in accomplishing what remains 
to be done at Reelfoot. 

The report often refers to the concept of atriking a "balance" 
between agricultural intereets and recreational interests. These 
two factions are 80 diametrically opposed to each other, that the 
notion of striking a "balance" between them does not seem 
appropriate. Lands that muat be flooded in order to achieve the 
goale of Reelfoot Lake management cannot be farmed traditionally. 
These are lands inappropriately encroached upon by farmers in the 
past. There is usually no way to "balance" these lands to 
somehow allow them to eerve both purpoeee. Plane are to 
eventually purchase agricultural lands in Tenneesee and Kentucky 
below Elevation 285 80 that private lands would not be impacted 
by lake management practicea. 

Sometimes, such ae at the top of page two, the term "recreational 
interests" needs to be clarified. The general lake wers at 
Reelfoot tend to favor manipulation of lake levels. Bueineseee 
(dock owners, motels, etc.) sometimes oppose lake level 
manipulation because of the short term impact on revenues. 

The State of Tennessee 
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Commenti Prom the Temmmee WSldlife 
Be8onresr Agency 

See comment 1. 

See comment 1. 

See comment 1. 

See comment 1. 

See comment 1. 

See comment 1 I 
See comment 1. 

Mr. James Duffue, III 
July 22, 192 
Page 2. 

Another general conunent refers to the referencea to the drawdowns 
as a method of removinq silt (sediment) from the lake. Drawdowns 
will result in drying and compaction of sediment deposits in the 
lake. Unless these deposits are excavated from the lake (an 
alternative that has been dismissed as too expensive), the 
drawdowna will not contribute to actually removing them. 
Similarly, it cannot be "flushed out" aa stated at the bottom of 
page two. 

We would like to make the following comments specific to page 
numbers in the draft: 

1. Paqe 9, let paragraph; page 40, 2nd paraqraph: For the silt 
retention basin at the mouth of Reelfoot Creek, TWRA plana 
to acquire 3,216 acres which constitutes what is needed 
lying eaat of SR 22 and north of SR 157. Two hundred, 
fifty one of those acres have been purchased as of now. 
The Fish and Wildlife Service will acquire 1,112 acres 
which conetitutea what is needed lying west of SR 22 and 
south of SR 157. Discussion in these two paragraphs should 
be refined to reflect these figures. 

2. Paqe 10, laat paragraph: The discussion of what remains to 
be accomplished to implement the major drawdown should 
reflect the fact that 2,345 acres of Tenneaaee land has 
been acquired already. Since Tennessee cannot make such 
acquisitions in Kentucky, the assistance of FWS is 
desperately needed there. 

3. Page 11, last sentence of the first full paraqraph: We 
queation the need for a& major mitigation measures to be 
in place in order for FWS to conduct a major drawdown. The 
acquisition of lands and modifications to atate park and 
community sewage treatment facilities are not required to 
conduct drawdowns - only to raise the lake above normal 
pool elevation. 

4. Pase 14, 1st full paragraph: See points 2 and 3 above. 

5. Paqe 23, last line: Change "make" to "made". 
Paqe 47, 9th line: Change "built" to "build". 
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Conunentm From the Ten~~emmes WW.Ue 
Re8omw8 Agency 

See comment 1. 

See comment 1. 

See comment 3. 

See comment 1. 

See comment 1. 

Mr. James Duffue, III 
July 22, 192 
Page 3. 

6. Page 43, last paragraph: The drawdowns conducted by FWS in 
the '50's and '60's were minor winter drawdowna, not the 
kind of drawdowns needed for significant fisheries and lake 
condition improvement. 

7. Page 47. last line: The "some land" referred to here could 
be specifically stated as 2,345 acres. 

6. Page 40, 1st full sentence: It is true that the Corps' 
feasibility study haa not been certified for funding. 
Circumstance6 have changed in the past several years, 
however, so that it probably could easily be authorized 
now. 

9. Paoe 51, 4th indented point: "a fish pond" in Kentucky is a 
proper name: Fish Pond 

We appreciate consideration of these comments for adjustmenta in 
the final draft of your report. Moat importantly, we solicit the 
most aggressive efforts of FWS to assist us outside of the refuge 
boundary in acquiring agricultural lands in Kentucky below 
Elevation 285, and help with sediment control projects. Of 
course, the major first step in this effort is for FWS to seek 
funding to facilitate these needs. 

Please contact me at 615/781-6552 if you would like our views 
clarified. 

m-&l;* 

Gary T. Myers 
Executive Director 

GTM/bjs 
CC: Mr. Ron Fox 

Mr. Harold Hurst 
Mr. Jim Johnson 
Mr. Ken Arney 
Mr. Dan Sherry 
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The following are GAO'S comments on the Tennessee Wildlife Resources 
Agwcy’s letter dated July 22,1032. 

GAO'sComments 1. The report hss been revised to recognize these comments. 

2. We refer to Fws’ policy of maintaining a stable water level over the life of 
the lease as a means of “striking a balance” between the agricultural and 
recreational interests. The report recognizes the divergent interests of the 
two groups and the barriers they create to implementing options for 
improving the lake’s condition. 

3. We recognize in our discussion of the Corps’ reconnaksance report that 
the Department of the Army has elevated restoration of fish and wildlife 
resources to a high priority, which provides justification for 
reconsideration of the feasibility study. The Corps’ Memphis District 
intends to continue its efforts at Reelfoot Lake. 
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AppendixVIl 

Com m ents From  the Com m onwealth of 
Kentucky 
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COMMONWEALTH OF KENTUCKV 

OFFICEOFTHEGOVERNOR 
BRERE~N C. JONES Twr CAPITOL 

c3ovL”No” 700 CAwm.L AVENUE 
Fm4NKFORT 40601 

cxm 564.26, I 

July 24, 1992 

Mr. James Duffus III, Director 
Natural Resources Management Issues 
U.S. General Accounting Office 
Washington, D.C. 25040 

Dear Mr. Duffua: 

On behalf of the people of the Commonwealth of Kentucky I 
want to thank you for the opportunity to comment on the 
draft report entitled Natural Resourcea Protection: 
Reelfoot Lake Lease Terms Met, but Lake Continues to 
Deteriorate. We offer the following comments regarding 
the report. 

The Commonwealth of Kentucky is very interested in 
stopping the deterioration of the water quality in 
Reelfoot Lake. The lake is a natural asset to the 
Western part of our state. It enhances the tourism 
industry and the annual economy of the area. It also 
provides a beautiful area for recreation and relaxation 
for the citizens of this part of the country. 

The preferred plan for improvement of the quality of 
water in the lake or alternative six (6) causes concern 
of the citizens of Kentucky. This alternative, calling 
for periodic drawdown and water fluctuation, would 
adversely affect recreation, tourism and agricultural 
intereats. The report recognizes mitigation for land 
rights and easements for land that would be flooded due 
to the one (1) additional foot in elevation of the 
permanent pool. 

Although Kentucky is not a party to the lease agreement, 
we urge that control of Reelfoot Lake through the lease 
agreement remain with the U.S. Fish and wildlife 
Service. The Conservation Districts and other 
conservation agencies in Kentucky will intensify their 
efforts to reduce erosion and land siltation. We stand 
ready to cooperate with other agencies in using existing 
and new programs to reduce erosion and prolong the life 
of the lake. 

. 
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Apps*m 
Comments Prom the Canmonwe&b of 
Kentucky 

Again, we want to thank you for the opportunity to 
comment on the draf report. 

I A 
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AgpendixVIII 

Com m ents From  the Department of Defense 

DEPARTMENT OF THE ARMY 
OFFICE OF THE ASSISTANT SECRETARY 

WASHINQTON, DC. 20310.0103 

21 JUL 1992 

Mr. James Duffus III 
Director, Natural Resources 

Management Issues 
Resources, Community, and Economic 

Development Division 
U.S. General Accounting Office 
Washington, D.C. 20548 

Dear Mr. Duffus: 

This is the Department of Defense (DOD) response to 
the General Accounting Office (GAO) draft report, 
"NATURAL RESOURCES: Reelfoot Lake Lease Terms Met, but 
Lake Continues to Deteriorate," dated July 7, 1992 (GAO 
Code 140640/0SD Case 9127). 

The DOD has reviewed the draft report and concurs 
without further comment. The Department appreciates the 
opportunity to review the report in draft form. 

Sincerely, - 

Nancy P. Dorn 
Assistant Secretary of the Army 

(Civil Works) 
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Appendix IX 

Comments From the Department of 
Agriculture 

DEPARTMENT OF A(3RIClJLTURC 
OFFICE OF THE SECRCTARV 

WASHINOTON, D.C. 20120 

29 JUL 19% 

SUBJECT: U.S. General Accounting Office Draft Report RCED-92-99, 
"NATURAL RESOURCES PROTECTION: Reelfoot Lake Lease 
Terms Met, but Lake Continues 'to Deteriorate" 

TO: James Duffus III 
Director, Natural Resources Management 

Issues, Resources, Community and 
Economic Development Division 

The Soil Conservation Service and the Agricultural 
Stabilization and Conservation Service reviewed the official 
draft report titled "Neturnl Protect&n. . Rem 

to Det- " 

Neither agency has any comments to offer on the report. 
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Appendix X 

Major Contributors to This Report 

Resources, 
Community, and 

Lany D. Hamner, Assignment Manager 
Sherry L. Casas, J3valuator 

Economic 
Development Division, 
Washington, DC. 

c Atlanta Regional 
Office 

Christopher A. Keisling, Evaluator 
Ronald W. Jones, Evaluator 

Office of the General 
Counsel 

Stanley G. Feinstein, Senior Attorney 
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Orders may also be placed by calling (202) 275-6241. 
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